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Preface 

These Philippine Bidding Documents (PBDs) for the procurement of Infrastructure 
Projects (hereinafter referred to also as the “Works”) through Competitive Bidding have 
been prepared by the Government of the Philippines (GoP) for use by all branches, agencies, 
departments, bureaus, offices, or instrumentalities of the Government, including 
government-owned and/or -controlled corporations (GOCCs), government financial 
institutions (GFIs), state universities and colleges (SUCs), local government units (LGUs), and 
autonomous regional government.  The procedures and practices presented in this 

document have been developed through broad experience, and are for mandatory1 use in 
projects that are financed in whole or in part by the GoP or any foreign government/foreign 
or international financing institution in accordance with the provisions of the 2016 Revised 
Implementing Rules and Regulations (IRR) of Republic Act No. 9184 (R. A. 9184).  

This PBDs is intended as a model for admeasurements (unit prices or unit rates in a 
bill of quantities) types of contract, which are the most common in Works contracting. 

The Bidding Documents shall clearly and adequately define, among others: (a) the 
objectives, scope, and expected outputs and/or results of the proposed contract; (b) the 
eligibility requirements of Bidders; (c) the expected contract duration; and (d) the 
obligations, duties, and/or functions of the winning bidder. 

In order to simplify the preparation of the Bidding Documents for each procurement, 
the PBDs groups the provisions that are intended to be used unchanged in Section II. 
Instructions to Bidders (ITB) and in Section IV. General Conditions of Contract (GCC).  Data 
and provisions specific to each procurement and contract should be included in Section III. 
Bid Data Sheet (BDS); Section V. Special Conditions of Contract (SCC); Section VI. 
Specifications; Section VII. Drawings; Section VIII. Bill of Quantities; and Section X. Foreign-
Assisted Projects.  The forms to be used are provided in Section IX. Bidding Forms. 

Care should be taken to check the relevance of the provisions of the Bidding 
Documents against the requirements of the specific Works to be procured.  In addition, each 
section is prepared with notes intended only as information for the Procuring Entity or the 
person drafting the Bidding Documents.  They shall not be included in the final documents, 
except for the notes introducing Section IX. Bidding Forms, where the information is useful 
for the Bidder.  The following general directions should be observed when using the 
documents: 

(a) All the documents listed in the Table of Contents are normally required for the 
procurement of Infrastructure Project.  However, they should be adapted as 
necessary to the circumstances of the particular Project. 

(b) Specific details, such as the “name of the Procuring Entity” and “address for 
proposal submission,” should be furnished in the BDS and SCC.  The final 
documents should contain neither blank spaces nor options. 

(c) This Preface and the footnotes or notes in italics included in the Invitation to 
Bid, BDS, SCC, Specifications, Drawings, and Bill of Quantities are not part of 
the text of the final document, although they contain instructions that the 
Procuring Entity should strictly follow.  The Bidding Documents should 
contain no footnotes except Section IX. Bidding Forms since these provide 
important guidance to Bidders. 

 
1 Unless the Treaty or International or Executive Agreement expressly provides use of foreign government/foreign or 

international financing institution procurement guidelines. 
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(d) The cover should be modified as required to identify the Bidding Documents 
as to the names of the Project, Contract, and Procuring Entity, in addition to 
date of issue. 

(e) If modifications must be made to bidding procedures, they can be presented 
in the BDS. Modifications for specific Project or Contract details should be 
provided in the SCC as amendments to the Conditions of Contract.  For easy 
completion, whenever reference has to be made to specific clauses in the BDS 
or SCC these terms shall be printed in bold type face on Section II. Instructions 
to Bidders, and Section IV. General Conditions of Contract, respectively. 
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Section I. Invitation to Bid 

Notes on the Invitation to Bid 

The Invitation to Bid provides information that enables potential Bidders to decide 
whether to participate in the procurement at hand.  The Invitation to Bid shall be: 

 

(a) Posted continuously in the Philippine Government Electronic Procurement 
System (PhilGEPS) website and the website of the Procuring Entity concerned, 
if available, and the website prescribed by the foreign government/foreign or 
international financing institution, if applicable, for seven (7) calendar days 
starting on the date of advertisement; and 

(b)    Posted at any conspicuous place reserved for this purpose in the premises of the 
Procuring Entity concerned for seven (7) calendar days, as certified by the head 
of the Bids and Awards Committee (BAC) Secretariat of the Procuring Entity 
concerned. 

(c)       Advertised at least once in a newspaper of general nationwide circulation which 
has been regularly published for at least two (2) years before the date of issue 
of the advertisement, subject to Sections 21.2.1(c) of the 2016 Revised IRR of 

R.A. 91842; 

Apart from the essential items listed in the Bidding Documents, the Invitation to Bid 
should also indicate the following: 

(a) The date of availability of the Bidding Documents, which shall be from the time 
the Invitation to Bid is first advertised/posted until the deadline for the 
submission and receipt of bids.  

(b) The place where the Bidding Documents may be acquired or the website where 
it may be downloaded. 

(c) The deadline for the submission and receipt of bids from the last day of posting 
of the Invitation to Bid; and 

(d) Any important bid evaluation criteria. 

 

The Invitation to Bid should be incorporated into the Bidding Documents.  The 
information contained in the Invitation to Bid must conform to the Bidding Documents 
and in particular to the relevant information in the BDS. 

For foreign-assisted projects, the Invitation to Bid to be used is provided in Section X-
Foreign-Assisted Projects. 

 

2 Two years after the effectivity of the 2016 Revised IRR of RA 9184 on 28 October 2016, advertisement in a 

newspaper of general nationwide circulation shall no longer be required. However, a Procuring Entity that cannot post 

its opportunities in the PhilGEPS for justifiable reasons shall continue to publish its advertisements in a newspaper of 

general nationwide circulation. 



 

 

Republic of the Philippines 
Province of Ilocos Norte 

City Government of Batac 
 

SECTION I 
 

INVITATION TO BID 
 

CONSTRUCTION OF LEVEL 1 SPRING DEVELOPMENT 
WATER SUPPLY SYSTEM AT BARANGAY MAIPALIG 

 
1. The CITY GOVERNMENT OF BATAC through the 2016 BUB LGSF3 intends to apply 

the sum of ONE MILLION THIRTY-SIX THOUSAND FOUR HUNDRED TWO & 71/100 
(Php 1,036,402.71) being the Approved Budget for the Contract (ABC) to payments 
under the contract for CONSTRUCTION OF LEVEL 1 SPRING DEVELOPMENT WATER 
SUPPLY SYSTEM AT BARANGAY MAIPALIG. Bids received in excess of the ABC shall 
be automatically rejected at bid opening. 

2. The CITY GOVERNMENT OF BATAC now invites bids for CONSTRUCTION OF LEVEL 
1 SPRING DEVELOPMENT WATER SUPPLY SYSTEM AT BARANGAY MAIPALIG.4  
Completion of the Works is required 36 days. Bidders should have completed a 
contract similar to the Project. The description of an eligible bidder is contained in the 
Bidding Documents, particularly, in Section II. Instructions to Bidders. 

3. Bidding will be conducted through open competitive bidding procedures using non-
discretionary “pass/fail” criterion as specified in the 2016 Revised Implementing Rules 
and Regulations (IRR) of Republic Act 9184 (RA 9184), otherwise known as the 
“Government Procurement Reform Act.” 

Bidding is restricted to Filipino citizens/sole proprietorships, cooperatives, and 
partnerships or organizations with at least seventy five percent (75%) interest or 
outstanding capital stock belonging to citizens of the Philippines. 

4. Interested bidders may obtain further information from CITY GOVERNMENT OF 
BATAC and inspect the Bidding Documents at the address given below from February 
22, 2017 AT 8;00am-5:00PM to March 01, 2017 AT 1:00PM-4:00PM. 

5. A complete set of Bidding Documents may be acquired by interested bidders on 
February 22, 2017 AT 8;00am-5:00PM to March 01, 2017 AT 1:00PM-4:00PM 
from the address below and upon payment of the applicable fee for the bidding 
Documents pursuant to the latest Guidelines issued by the GPPB, in the amount of FIVE 
HUNDRED PESOS (Php 5,00.00).  

6. The CITY GOVERNMENT OF BATAC will not hold a Pre-Bid Conference5. 

7. Bids must be duly received by the BAC Secretariat at the address below on or before 
March 01, 2017 AT 1:00PM-4:00PM.  All bids must be accompanied by a bid security 
in any of the acceptable forms and in the amount stated in ITB Clause 18. 

 
3 In the case of National Government Agencies, the General Appropriations Act and/or continuing appropriations; in 

the case of GOCCs, GFIs, and SUCs, the Corporate Budget for the contract approved by the governing Boards; in the 

case of LGUs, the Budget for the contract approved by the respective Sanggunian. (Section 5(a), R.A. 9184) 

4 A brief description of the scope of Works should be provided, including quantities, location of project, and other 

information necessary to enable potential bidders to decide whether or not to respond to the invitation. 

 



 

 

Bid opening shall be on March 01, 2017 AT 1:00PM-4:00PM at BAC Office 3rd Floor 
City Hall Building. Bids will be opened in the presence of the bidders’ representatives 
who choose to attend at the address below. Late bids shall not be accepted. 

8. Only the Authorized Representative of the Bidders shall be entertained in all the stages 
of procurement. 

9. The CITY GOVERNMENT OF BATAC reserves the right to reject any and all bids, 
declare a failure of bidding, or not award the contract at any time prior to contract 
award in accordance with Section 41 of RA 9184 and its IRR, without thereby 
incurring any liability to the affected bidder or bidders.  

10. For further information, please refer to: 

VENUS C. FLOJO 
Administrative Officer IV/BAC-Secretariat Head 
City Budget Office 
City Government of Batac 
Washington Street, Brgy. #1-S Valdez, 
City of Batac, Ilocos Norte 2906 
Email: bacbataccity@gmail.com 
Tel. No.: (077) 792-2060 

 

ENGR. NORALYN I. MANAHAN 

BAC Chairman 

mailto:bacbataccity@gmail.com
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Section II. Instructions to Bidders 

Notes on the Instructions to Bidders 

This Section of the Bidding Documents provides the information necessary for Bidders 
to prepare responsive bids, in accordance with the requirements of the Procuring 
Entity.  It also provides information on the bid submission, eligibility check, opening 
and evaluation of bids, and on the award of contract. 

This Section also contains provisions that are to be used unchanged.  Section III. Bid 
Data Sheet consists of provisions that supplement, amend, or specify in detail 
information or requirements included in this Section and which are specific to each 
procurement. 

Matters governing the performance of the Contractor, payments under the contract, or 
matters affecting the risks, rights, and obligations of the parties under the contract are 
not normally included in this Section, but rather under Section IV. General Conditions 
of Contract (GCC), and/or Section V. Special Conditions of Contract (SCC).  If duplication 
of a subject is inevitable in the other sections of the document prepared by the 
Procuring Entity, care must be exercised to avoid contradictions between clauses 
dealing with the same matter. 
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A. General 

1. Scope of Bid 

1.1. The Procuring Entity named in the BDS, invites bids for the construction of 
Works, as described in Section VI. Specifications.   

1.2. The name, identification, and number of lots specific to this bidding are 
provided in the BDS. The contracting strategy and basis of evaluation of lots is 
described in ITB Clause 27. 

1.3. The successful Bidder will be expected to complete the Works by the intended 
completion date specified in SCC Clause 1.17. 

2. Source of Funds 

The Procuring Entity has a budget or received funds from the Funding Source named 
in the BDS, and in the amount indicated in the BDS.  It intends to apply part of the 
funds received for the Project, as defined in the BDS, to cover eligible payments under 
the Contract for the Works. 

3. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 

3.1. Unless otherwise specified in the BDS, the Procuring Entity, as well as bidders 
and contractors, shall observe the highest standard of ethics during the 
procurement and execution of the contract.  In pursuance of this policy, the 
Funding Source:  

(a) defines, for purposes of this provision, the terms 
set forth below as follows:  

(i) "corrupt practice" means behavior on the part of officials in the 
public or private sectors by which they improperly and 
unlawfully enrich themselves, others, or induce others to do so, 
by misusing the position in which they are placed, and includes 
the offering, giving, receiving, or soliciting of anything of value 
to influence the action of any such official in the procurement 
process or in contract execution; entering, on behalf of the 
Procuring Entity, into any contract or transaction manifestly 
and grossly disadvantageous to the same, whether or not the 
public officer profited or will profit thereby, and similar acts as 
provided in Republic Act 3019;  

(ii) "fraudulent practice" means a misrepresentation of facts in 
order to influence a procurement process or the execution of a 
contract to the detriment of the Procuring Entity, and includes 
collusive practices among Bidders (prior to or after Bid 
submission) designed to establish bid prices at artificial, non-
competitive levels and to deprive the Procuring Entity of the 
benefits of free and open competition; 

(iii) “collusive practices” means a scheme or arrangement between 
two or more Bidders, with or without the knowledge of the 
Procuring Entity, designed to establish bid prices at artificial, 
non-competitive levels; and 
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(iv) “coercive practices” means harming or threatening to harm, 
directly or indirectly, persons, or their property to influence 
their participation in a procurement process, or affect the 
execution of  a contract;  

(v) “obstructive practice” is 

(aa)  deliberately destroying, falsifying, altering or concealing 
of evidence material to an administrative proceedings or 
investigation or making false statements to investigators 
in order to materially impede an administrative 
proceedings or investigation of the Procuring Entity or 
any foreign government/foreign or international 
financing institution into allegations of a corrupt, 
fraudulent, coercive or collusive practice; and/or 
threatening, harassing or intimidating any party to 
prevent it from disclosing its knowledge of matters 
relevant to the administrative proceedings or 
investigation or from pursuing such proceedings or 
investigation; or 

(bb)  acts intended to materially impede the exercise of the 
inspection and audit rights of the Procuring Entity or any 
foreign government/foreign or international financing 
institution herein. 

(b) will reject a proposal for award if it determines 
that the Bidder recommended for award has engaged in corrupt or 
fraudulent practices in competing for the Contract; and  

(c) will declare a firm ineligible, either indefinitely or 
for a stated period of time, to be awarded Contract funded by the 
Funding Source if it at any time determines that the firm has 
engaged in corrupt or fraudulent practices in competing or, or in 
executing, a Contract funded by the Funding Source. 

3.2. Further, the Procuring Entity will seek to impose the maximum civil, 
administrative, and/or criminal penalties available under the applicable laws 
on individuals and organizations deemed to be involved in any of the practices 
mentioned in ITB Clause 3.1(a). 

3.3. Furthermore, the Funding Source and the Procuring Entity reserve the right to 
inspect and audit records and accounts of a contractor in the bidding for and 
performance of a contract themselves or through independent auditors as 
reflected in the GCC Clause 34. 

4. Conflict of Interest 

4.1. All Bidders found to have conflicting interests shall be disqualified to 
participate in the procurement at hand, without prejudice to the imposition of 
appropriate administrative, civil, and criminal sanctions. A Bidder may be 
considered to have conflicting interests with another Bidder in any of the 
events described in paragraphs (a) through (c) and a general conflict of 
interest in any of the circumstances set out in paragraphs (d) through (g) 
below:  
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(a) A Bidder has controlling shareholders in common with another 
Bidder;  

(b) A Bidder receives or has received any direct or indirect subsidy 
from any other Bidder;  

(c) A Bidder has the same legal representative as that of another Bidder 
for purposes of this Bid;  

(d) A Bidder has a relationship, directly or through third parties, that 
puts them in a position to have access to information about or 
influence on the bid of another Bidder or influence the decisions of 
the Procuring Entity regarding this bidding process;   

(e) A Bidder submits more than one bid in this bidding process. 
However, this does not limit the participation of subcontractors in 
more than one bid;  

(f) A Bidder who participated as a consultant in the preparation of the 
design or technical specifications of the goods and related services 
that are the subject of the bid; or 

(g) A Bidder who lends, or temporarily seconds, its personnel to firms 
or organizations which are engaged in consulting services for the 
preparation related to procurement for or implementation of the 
project, if the personnel would be involved in any capacity on the 
same project.  

4.2. In accordance with Section 47 of the IRR of RA 9184, all Bidding Documents 
shall be accompanied by a sworn affidavit of the Bidder that it is not related to 
the Head of the Procuring Entity (HoPE), members of the Bids and Awards 
Committee (BAC), members of the Technical Working Group (TWG), members 
of the BAC Secretariat, the head of the Project Management Office (PMO) or 
the end-user unit, and the project consultants, by consanguinity or affinity up 
to the third civil degree. On the part of the Bidder, this Clause shall apply to the 
following persons: 

(a) If the Bidder is an individual or a sole proprietorship, to the Bidder 
himself; 

(b) If the Bidder is a partnership, to all its officers and members; 

(c) If the Bidder is a corporation, to all its officers, directors, and 
controlling stockholders;  

(d) If the Bidder is a cooperative, to all its officers, directors, and 
controlling shareholders or members; and 

(e) If the Bidder is a joint venture (JV), the provisions of items (a), (b), 
(c) or (d) of this Clause shall correspondingly apply to each of the 
members of the said JV, as may be appropriate. 

Relationship of the nature described above or failure to comply with this 
Clause will result in the automatic disqualification of a Bidder. 
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5. Eligible Bidders  

5.1. Unless otherwise indicated in the BDS, the following persons shall be eligible 
to participate in this Bidding:  

(a) Duly licensed Filipino citizens/sole proprietorships; 

(b) Partnerships duly organized under the laws of the Philippines and 
of which at least seventy five percent (75%) of the interest belongs 
to citizens of the Philippines; 

(c) Corporations duly organized under the laws of the Philippines, and 
of which at least seventy five percent (75%) of the outstanding 
capital stock belongs to citizens of the Philippines; 

(d) Cooperatives duly organized under the laws of the Philippines. 

(e) Persons/entities forming themselves into a JV, i.e., a group of two 
(2) or more persons/entities that intend to be jointly and severally 
responsible or liable for a particular contract: Provided, however, 
that, in accordance with Letter of Instructions No. 630, Filipino 
ownership or interest of the joint venture concerned shall be at 
least seventy five percent (75%): Provided, further, that joint 
ventures in which Filipino ownership or interest is less than 
seventy five percent (75%) may be eligible where the structures to 
be built require the application of techniques and/or technologies 
which are not adequately possessed by a person/entity meeting the 
seventy five percent (75%) Filipino ownership requirement: 
Provided, finally, that in the latter case, Filipino ownership or 
interest shall not be less than twenty five percent (25%). For this 
purpose, Filipino ownership or interest shall be based on the 
contributions of each of the members of the joint venture as 
specified in their JVA. 

5.2. The Procuring Entity may also invite foreign bidders when provided for under 
any Treaty or International or Executive Agreement as specified in the BDS.  

5.3. Government owned or controlled corporations (GOCCs) may be eligible to 
participate only if they can establish that they (a) are legally and financially 
autonomous, (b) operate under commercial law, and (c) are not attached 
agencies of the Procuring Entity. 

5.4. (a)  The Bidder must have an experience of having completed a Single Largest 
Completed Contract (SLCC) that is similar to this Project, equivalent to at least 
fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to current 
prices using the Philippine Statistics Authority (PSA) consumer price index.  
However, contractors under Small A and Small B categories without similar 
experience on the contract to be bid may be allowed to bid if the cost of such 
contract is not more than the Allowable Range of Contract Cost (ARCC) of their 
registration based on the guidelines as prescribed by the PCAB. 

(b)  For Foreign-funded Procurement, the Procuring Entity and the foreign 
government/foreign or international financing institution may agree on 
another track record requirement, as specified in the BDS. 

For this purpose, contracts similar to the Project shall be those described in 
the BDS.   
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5.5. The Bidder must submit a computation of its Net Financial Contracting 
Capacity (NFCC), which must be at least equal to the ABC to be bid, calculated 
as follows: 

NFCC = [(Current assets minus current liabilities) (15)] minus the value of 
all outstanding or uncompleted portions of the projects under ongoing 
contracts, including awarded contracts yet to be started coinciding with 
the contract for this Project. 

The values of the domestic bidder’s current assets and current liabilities shall 
be based on the latest Audited Financial Statements (AFS) submitted to the 
BIR. 

For purposes of computing the foreign bidders’ NFCC, the value of the current 
assets and current liabilities shall be based on their audited financial 
statements prepared in accordance with international financial reporting 
standards. 

6. Bidder’s Responsibilities 

6.1. The Bidder or its duly authorized representative shall submit a sworn 
statement in the form prescribed in Section IX. Bidding Forms as required in 
ITB Clause 12.1(b)(iii). 

6.2. The Bidder is responsible for the following: 

(a) Having taken steps to carefully examine all of the Bidding   
Documents; 

(b) Having acknowledged all conditions, local or otherwise, affecting 
the implementation of the contract; 

(c) Having made an estimate of the facilities available and needed for 
the contract to be bid, if any; 

(d) Having complied with its responsibility to inquire or secure 
Supplemental/Bid Bulletin/s as provided under ITB Clause 10.4. 

(e) Ensuring that it is not “blacklisted” or barred from bidding by the 
GoP or any of its agencies, offices, corporations, or LGUs, including 
foreign government/foreign or international financing institution 
whose blacklisting rules have been recognized by the GPPB; 

(f) Ensuring that each of the documents submitted in satisfaction of the 
bidding requirements is an authentic copy of the original, complete, 
and all statements and information provided  therein are true and 
correct; 

(g) Authorizing the HoPE or its duly authorized representative/s to 
verify all the documents submitted; 

(h) Ensuring that the signatory is the duly authorized representative of 
the Bidder, and granted full power and authority to do, execute and 
perform any and all acts necessary to participate, submit the bid, 
and to sign and execute the ensuing contract, accompanied by the 
duly notarized Special Power of Attorney, Board/Partnership 
Resolution, or Secretary’s Certificate, whichever is applicable; 
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(i) Complying with the disclosure provision under Section 47 of RA 
9184 and its IRR in relation to other provisions of RA 3019;  

(j) Complying with existing labor laws and standards, in the case of 
procurement of services. Moreover, bidder undertakes to: 

(i) Ensure the entitlement of workers to wages, hours of work, 
safety and health and other prevailing conditions of work as 
established by national laws, rules and regulations; or 
collective bargaining agreement; or arbitration award, if and 
when applicable. 

In case there is a finding by the Procuring Entity or the DOLE of 
underpayment or non-payment of workers’ wage and wage-
related benefits, bidder agrees that the performance security or 
portion of the contract amount shall be withheld in favor of the 
complaining workers pursuant to appropriate provisions of 
Republic Act No. 9184 without prejudice to the institution of 
appropriate actions under the Labor Code, as amended, and 
other social legislations. 

(ii) Comply with occupational safety and health standards and 
to correct deficiencies, if any.  

In case of imminent danger, injury or death of the worker, 
bidder undertakes to suspend contract implementation pending 
clearance to proceed from the DOLE Regional Office and to 
comply with Work Stoppage Order; and 

(iii)Inform the workers of their conditions of work, labor clauses 
under the contract specifying wages, hours of work and 
other benefits under prevailing national laws, rules and 
regulations; or collective bargaining agreement; or 
arbitration award, if and when applicable, through posting 
in two (2) conspicuous places in the establishment’s 
premises; and 

(k) Ensuring that it did not give or pay, directly or indirectly, any 
commission, amount, fee, or any form of consideration, pecuniary 
or otherwise, to any person or official, personnel or representative 
of the; 

Failure to observe any of the above responsibilities shall be at the risk of the 
Bidder concerned. 

6.3. The Bidder, by the act of submitting its bid, shall be deemed to have inspected 
the site, determined the general characteristics of the contract works and the 
conditions for this Project and examine all instructions, forms, terms, and 
project requirements in the Bidding Documents.   

6.4. It shall be the sole responsibility of the prospective bidder to determine and 
to satisfy itself by such means as it considers necessary or desirable as to all 
matters pertaining to this Project, including: (a) the location and the nature of 
the contract, project, or work; (b) climatic conditions; (c) transportation 
facilities; (c) nature and condition of the terrain, geological conditions at the 
site communication facilities, requirements, location and availability of 
construction aggregates and other materials, labor, water, electric power and 
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access roads; and (d) other factors that may affect the cost, duration and 
execution or implementation of the contract, project, or work. 

6.5. The Procuring Entity shall not assume any responsibility regarding erroneous 
interpretations or conclusions by the prospective or eligible bidder out of the 
data furnished by the procuring entity.  However, the Procuring Entity shall 
ensure that all information in the Bidding Documents, including 
supplemental/bid bulletins issued are correct and consistent. 

6.6. Before submitting their bids, the Bidders are deemed to have become familiar 
with all existing laws, decrees, ordinances, acts and regulations of the 
Philippines which may affect the contract in any way. 

6.7. The Bidder shall bear all costs associated with the preparation and submission 
of his bid, and the Procuring Entity will in no case be responsible or liable for 
those costs, regardless of the conduct or outcome of the bidding process.  

6.8. The Bidder should note that the Procuring Entity will accept bids only from 
those that have paid the applicable fee for the Bidding Documents at the office 
indicated in the Invitation to Bid.  

7. Origin of Goods and Services 

There is no restriction on the origin of Goods, or Contracting of Works or Services 
other than those prohibited by a decision of the United Nations Security Council taken 
under Chapter VII of the Charter of the United Nations. 

8. Subcontracts 

8.1. Unless otherwise specified in the BDS, the Bidder may subcontract portions of 
the Works to an extent as may be approved by the Procuring Entity and stated 
in the BDS. However, subcontracting of any portion shall not relieve the Bidder 
from any liability or obligation that may arise from the contract for this 
Project. 

8.2. Subcontractors must submit the documentary requirements under ITB Clause 
12 and comply with the eligibility criteria specified in the BDS. In the event 
that any subcontractor is found by the Procuring Entity to be ineligible, the 
subcontracting of such portion of the Works shall be disallowed.   

8.3. The Bidder may identify the subcontractor to whom a portion of the Works 
will be subcontracted at any stage of the bidding process or during contract 
implementation.   If the Bidder opts to disclose the name of the subcontractor 
during bid submission, the Bidder shall include the required documents as 
part of the technical component of its bid. 

B. Contents of Bidding Documents 

9. Pre-Bid Conference 

9.1. (a)  If so specified in the BDS, a pre-bid conference shall be held at the venue 
and on the date indicated therein, to clarify and address the Bidders’ questions 
on the technical and financial components of this Project.  

(b) The pre-bid conference shall be held at least twelve (12) calendar days 
before the deadline for the submission of and receipt of bids, but not earlier 
than seven (7) calendar days from the posting of the Invitation to Bid/Bidding 
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Documents in the PhilGEPS website. If the Procuring Entity determines that, 
by reason of the method, nature, or complexity of the contract to be bid, or 
when international participation will be more advantageous to the GoP, a 
longer period for the preparation of bids is necessary, the pre-bid conference 
shall be held at least thirty (30) calendar days before the deadline for the 
submission and receipt of bids, as specified in the BDS. 

9.2. Bidders are encouraged to attend the pre-bid conference to  ensure that 
they fully understand the Procuring Entity’s requirements.  Non-attendance of 
the Bidder will in no way prejudice its bid; however, the Bidder is expected to 
know the changes and/or amendments to the Bidding Documents as recorded 
in the minutes of the pre-bid conference and the Supplemental/Bid Bulletin. 
The minutes of the pre-bid conference shall be recorded and prepared not 
later than five (5) calendar days after the pre-bid conference. The minutes 
shall be made available to prospective bidders not later than five (5) days upon 
written request.  

9.3. Decisions of the BAC amending any provision of the bidding documents shall 
be issued in writing through a Supplemental/Bid Bulletin at least seven (7) 
calendar days before the deadline for the submission and receipt of bids.  

10. Clarification and Amendment of Bidding Documents 

10.1. Prospective bidders may request for clarification(s) on and/or interpretation 
of any part of the Bidding Documents. Such a request must be in writing and 
submitted to the Procuring Entity at the address indicated in the BDS at least 
ten (10) calendar days before the deadline set for the submission and receipt 
of Bids.   

10.2. The BAC shall respond to the said request by issuing a Supplemental/Bid 
Bulletin, to be made available to all those who have properly secured the 
Bidding Documents, at least seven (7) calendar days before the deadline for 
the submission and receipt of Bids. 

10.3. Supplemental/Bid Bulletins may also be issued upon the Procuring Entity’s 
initiative for purposes of clarifying or modifying any provision of the Bidding 
Documents not later than seven (7) calendar days before the deadline for the 
submission and receipt of Bids.  Any modification to the Bidding Documents 
shall be identified as an amendment.   

10.4. Any Supplemental/Bid Bulletin issued by the BAC shall also be posted in the 
PhilGEPS and the website of the Procuring Entity concerned, if available, and 
at any conspicuous place in the premises of the Procuring Entity concerned. It 
shall be the responsibility of all Bidders who have properly secured the 
Bidding Documents to inquire and secure Supplemental/Bid Bulletins that 
may be issued by the BAC. However, Bidders who have submitted bids before 
the issuance of the Supplemental/Bid Bulletin must be informed and allowed 
to modify or withdraw their bids in accordance with ITB Clause 23. 

 

C. Preparation of Bids 

11. Language of Bids 

The eligibility requirements or statements, the bids, and all other documents to be 
submitted to the BAC must be in English. If the eligibility requirements or statements, 
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the bids, and all other documents submitted to the BAC are in foreign language other 
than English, it must be accompanied by a translation of the documents in English. 
The documents shall be translated by the relevant foreign government agency, the 
foreign government agency authorized to translate documents, or a registered 
translator in the foreign bidder’s country; and shall be authenticated by the 
appropriate Philippine foreign service establishment/post or the equivalent office 
having jurisdiction over the foreign bidder’s affairs in the Philippines. The English 
translation shall govern, for purposes of interpretation of the bid. 

12. Documents Comprising the Bid: Eligibility and Technical 
Components  

12.1. Unless otherwise indicated in the BDS, the first envelope shall contain the 
following eligibility and technical documents: 

(a) Eligibility Documents – 

Class “A” Documents 

(i) PhilGEPS Certificate of Registration 
and Membership in accordance with 
Section 8.5.2 of the IRR, except for 
foreign bidders participating in the 
procurement by a Philippine Foreign 
Service Office or Post, which shall 
submit their eligibility documents 
under Section 23.1 of the IRR, 
provided, that the winning bidder shall 
register with the PhilGEPS in 
accordance with Section 37.1.4 of the 
IRR; 

(ii) Statement of all its ongoing 
government and private contracts, 
including contracts awarded but not 
yet started, if any, whether similar or 
not similar in nature and complexity to 
the contract to be bid; and 

Statement of the Bidder’s SLCC similar to the contract to be bid, 
in accordance with ITB Clause 5.4. 

The two statements required shall indicate for each contract the 
following: 

(ii.1)  name of the contract; 

(ii.2)  date of the contract; 

(ii.3)  contract duration; 

(ii.4) owner’s name and address; 

(ii.5) nature of work; 

(ii.6)  contractor’s role (whether sole contractor, 
subcontractor, or partner in a JV) and percentage of 
participation; 
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(ii.7)  total contract value at award; 

(ii.8)  date of completion or estimated completion time; 

(ii.9)  total contract value at completion, if applicable; 

(ii.10)  percentages of planned and actual accomplishments, if 
applicable; and 

(ii.11)  value of outstanding works, if applicable. 

The statement of the Bidder’s SLCC shall be supported by the 
Notice of Award and/or Notice to Proceed, Project Owner’s 
Certificate of Final Acceptance issued by the Owner other than 
the Contractor or the Constructors Performance Evaluation 
System (CPES) Final Rating, which must be at least satisfactory. 
In case of contracts with the private sector, an equivalent 
document shall be submitted; 

(iii) Unless otherwise provided in the BDS, 
a valid special PCAB License in case of 
joint ventures, and registration for the 
type and cost of the contract for this 
Project; and  

(iv) NFCC computation in accordance with 
ITB Clause 5.5. 

Class “B” Documents 

(v) If applicable, Joint Venture Agreement 
(JVA) in accordance with RA 4566. 

(b) Technical Documents –   

(i) Bid security in accordance with ITB Clause 18. If the Bidder 
opts to submit the bid security in the form of:  

(i.1) a bank draft/guarantee or an irrevocable letter of 
credit issued by a foreign bank, it shall be 
accompanied by a confirmation from a Universal or 
Commercial Bank; or 

(i.2) a surety bond accompanied by a certification 
coming from the Insurance Commission that the 
surety or insurance company is authorized to issue 
such instruments. 

(ii) Project Requirements, which shall include the following: 

(ii.1) Organizational chart for the contract to be bid; 

(ii.2) List of contractor’s personnel (e.g., Project 
Manager, Project Engineers, Materials Engineers, and 
Foremen), to be assigned to the contract to be bid, 
with their complete qualification and experience 
data. These personnel must meet the required 
minimum years of experience set in the BDS; and 
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(ii.3) List of contractor’s major equipment units, which 
are owned, leased, and/or under purchase 
agreements, supported by proof of ownership, 
certification of availability of equipment from the 
equipment lessor/vendor for the duration of the 
project, as the case may be, which must meet the 
minimum requirements for the contract set in the 
BDS; and 

(iii)Sworn statement in accordance with Section 25.3 of the IRR 
of RA 9184 and using the form prescribed in Section IX. 
Bidding Forms. 

13. Documents Comprising the Bid: Financial Component 

13.1. Unless otherwise stated in the BDS, the financial component of the bid shall 
contain the following: 

(a) Financial Bid Form, which includes bid prices and the bill of 
quantities, in accordance with ITB Clauses 15.1 and 15.3; and 

(b) Any other document related to the financial component of the bid 
as stated in the BDS.  

13.2. (a) Unless otherwise stated in the BDS, all Bids that exceed the ABC shall 
not be accepted. 

(b) Unless otherwise indicated in the BDS, for foreign-funded 
procurement, a ceiling may be applied to bid prices provided the 
following conditions are met:  

(i)   Bidding Documents are obtainable free of charge on a freely 
accessible website.  If payment of Bidding Documents is required 
by the procuring entity, payment could be made upon the 
submission of bids. 

(ii)   The procuring entity has procedures in place to ensure that the 
ABC is based on recent estimates made by the engineer or the 
responsible unit of the procuring entity and that the estimates are 
based on adequate detailed engineering (in the case of 
infrastructure projects) and reflect the quality, supervision and 
risk and inflationary factors, as well as prevailing market prices, 
associated with the types of works or goods to be procured. 

(iii)  The procuring entity has trained cost estimators on estimating 
prices and analyzing bid variances. In the case of infrastructure 
projects, the procuring entity must also have trained quantity 
surveyors. 

(iv)  The procuring entity has established a system to monitor and 
report bid prices relative to ABC and engineer’s/procuring 
entity’s estimate.  

(v)  The procuring entity has established a monitoring and evaluation 
system for contract implementation to provide a feedback on 
actual total costs of goods and works. 
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14. Alternative Bids 

14.1. Alternative Bids shall be rejected. For this purpose, alternative bid is an offer 
made by a Bidder in addition or as a substitute to its original bid which may 
be included as part of its original bid or submitted separately therewith for 
purposes of bidding. A bid with options is considered an alternative bid 
regardless of whether said bid proposal is contained in a single envelope or 
submitted in two (2) or more separate bid envelopes. 

14.2. Bidders shall submit offers that comply with the requirements of the Bidding 
Documents, including the basic technical design as indicated in the drawings 
and specifications.  Unless there is a value engineering clause in the BDS, 
alternative bids shall not be accepted. 

14.3. Each Bidder shall submit only one Bid, either individually or as a partner in a 
JV.  A Bidder who submits or participates in more than one bid (other than as 
a subcontractor if a subcontractor is permitted to participate in more than one 
bid) will cause all the proposals with the Bidder’s participation to be 
disqualified. This shall be without prejudice to any applicable criminal, civil 
and administrative penalties that may be imposed upon the persons and 
entities concerned. 

15. Bid Prices 

15.1. The contract shall be for the whole Works, as described in ITB Clause 1.1, 
based on the priced Bill of Quantities submitted by the Bidder. 

15.2. The Bidder shall fill in rates and prices for all items of the Works described in 
the Bill of Quantities.  Bids not addressing or providing all of the required items 
in the Bidding Documents including, where applicable, Bill of Quantities, shall 
be considered non-responsive and, thus, automatically disqualified. In this 
regard, where a required item is provided, but no price is indicated, the same 
shall be considered as non-responsive, but specifying a zero (0) or a  dash (-) 
for the said item would mean that it is being offered for free to the 
Government, except those required by law or regulations to be provided for. 

15.3. All duties, taxes, and other levies payable by the Contractor under the 
Contract, or for any other cause, prior to the deadline for submission of bids, 
shall be included in the rates, prices, and total bid price submitted by the 
Bidder. 

15.4. All bid prices for the given scope of work in the contract as awarded shall be 
considered as fixed prices, and therefore not subject to price escalation during 
contract implementation, except under extraordinary circumstances as 
specified in GCC Clause 48. Upon the recommendation of the Procuring Entity, 
price escalation may be allowed in extraordinary circumstances as may be 
determined by the National Economic and Development Authority in 
accordance with the Civil Code of the Philippines, and upon approval by the 
GPPB. Furthermore, in cases where the cost of the awarded contract is affected 
by any applicable new laws, ordinances, regulations, or other acts of the GoP, 
promulgated after the date of bid opening, a contract price adjustment shall be 
made or appropriate relief shall be applied on a no loss-no gain basis. 

16. Bid Currencies 

16.1. All bid prices shall be quoted in Philippine Pesos unless otherwise provided in 
the BDS. However, for purposes of bid evaluation, bids denominated in foreign 
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currencies shall be converted to Philippine currency based on the exchange 
rate prevailing on the day of the Bid Opening. 

16.2. If so allowed in accordance with ITB Clause 16.1, the Procuring Entity for 
purposes of bid evaluation and comparing the bid prices will convert the 
amounts in various currencies in which the bid price is expressed to Philippine 
Pesos at the exchange rate as published in the Bangko Sentral ng Pilipinas 
(BSP) reference rate bulletin on the day of the bid opening. 

16.3. Unless otherwise specified in the BDS, payment of the contract price shall be 
made in Philippine Pesos. 

17. Bid Validity 

17.1. Bids shall remain valid for the period specified in the BDS which shall not 
exceed one hundred twenty (120) calendar days from the date of the opening 
of bids. 

17.2. In exceptional circumstances, prior to the expiration of the bid validity period, 
the Procuring Entity may request Bidders to extend the period of validity of 
their bids. The request and the responses shall be made in writing. The bid 
security described in ITB Clause 18 should also be extended corresponding to 
the extension of the bid validity period at the least. A Bidder may refuse the 
request without forfeiting its bid security, but his bid shall no longer be 
considered for further evaluation and award. A Bidder granting the request 
shall not be required or permitted to modify its bid. 

18. Bid Security  

18.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security 
in an amount stated in the BDS, which shall be not less than the percentage of 
the ABC in accordance with the following schedule: 

Form of Bid Security 
Amount of Bid Security 

(Not less than the Percentage of 
the ABC) 

(a) Cash or cashier’s/manager’s 
check issued by a Universal or 
Commercial Bank. 
 
For biddings conducted by LGUs, 
the cashier’s/manager’s check 
may be issued by other banks 
certified by the BSP as 
authorized to issue such 
financial instrument. 

 
Two percent (2%) 

(b) Bank draft/guarantee or 
irrevocable letter of credit 
issued by a Universal or 
Commercial Bank: Provided, 
however, that it shall be 
confirmed or authenticated by a 
Universal or Commercial Bank, 
if issued by a foreign bank. 
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For biddings conducted by LGUs, 
the Bank Draft/ Guarantee, or 
irrevocable letter of credit may 
be issued by other banks certified 
by the BSP as authorized to issue 
such financial instrument. 

 
(c) Surety bond callable upon 

demand issued by a surety or 
insurance company duly 
certified by the Insurance 
Commission as authorized to 
issue such security; and/or 

Five percent (5%) 

The Bid Securing Declaration mentioned above is an undertaking which states, 
among others, that the Bidder shall enter into contract with the procuring 
entity and furnish the performance security required under ITB Clause 32.2, 
within ten (10) calendar days from receipt of the Notice of Award, and 
commits to pay the corresponding amount as fine, and be suspended for a 
period of time from being qualified to participate in any government 
procurement activity in the event it violates any of the conditions stated 
therein as provided in the guidelines issued by the GPPB. 

18.2. The bid security should be valid for the period specified in the BDS.  Any bid 
not accompanied by an acceptable bid security shall be rejected by the 
Procuring Entity as non-responsive.   

18.3. No bid securities shall be returned to Bidders after the opening of bids and 
before contract signing, except to those that failed or declared as post-
disqualified, upon submission of a written waiver of their right to file a request 
for reconsideration and/or protest, or lapse of the reglementary period 
without having filed a request for reconsideration or protest.  Without 
prejudice on its forfeiture, Bid Securities shall be returned only after the 
Bidder with the Lowest Calculated Responsive Bid (LCRB) has signed the 
contract and furnished the Performance Security, but in no case later than the 
expiration of the Bid Security validity period indicated in ITB Clause 18.2. 

18.4. Upon signing and execution of the contract, pursuant to ITB Clause 31, and the 
posting of the performance security, pursuant to ITB Clause 32, the successful 
Bidder’s Bid Security will be discharged, but in no case later than the Bid 
Security validity period as indicated in ITB Clause 18.2. 

18.5. The bid security may be forfeited: 

(a) if a Bidder: 

(i) withdraws its bid during the period of bid validity specified 
in ITB Clause 17; 

(ii) does not accept the correction of errors pursuant to ITB 
Clause 27.3(b); 

(iii)has a finding against the veracity of the required documents 
submitted in accordance with ITB Clause 28.2; 

(iv) submission of eligibility requirements containing false 
information or falsified documents; 
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(v) submission of bids that contain false information or falsified 
documents, or the concealment of such information in the 
bids in order to influence the outcome of eligibility screening 
or any other stage of the public bidding; 

(vi) allowing the use of one’s name, or using the name of another 
for purposes of public bidding; 

(vii) withdrawal of a bid, or refusal to accept an award, or 
enter into contract with the Government without justifiable 
cause, after the Bidder had been adjudged as having 
submitted the LCRB; 

(viii) refusal or failure to post the required performance 
security within the prescribed time; 

(ix) refusal to clarify or validate in writing its bid during post-
qualification within a period of seven (7) calendar days from 
receipt of the request for clarification; 

(x) any documented attempt by a Bidder to unduly influence the 
outcome of the bidding in his favor; 

(xi) failure of the potential joint venture partners to enter into 
the joint venture after the bid is declared successful; or 

(xii) all other acts that tend to defeat the purpose of the 
competitive bidding, such as habitually withdrawing from 
bidding, submitting late Bids or patently insufficient bid, for 
at least three (3) times within a year, except for valid 
reasons. 

(b) if the successful Bidder: 

(i) fails to sign the contract in accordance with ITB Clause 31; 

(ii) fails to furnish performance security in accordance with ITB 
Clause 32. 

19. Format and Signing of Bids  

19.1 Bidders shall submit their bids through their duly authorized representative 
using the appropriate forms provided in Section IX. Bidding Forms on or 
before the deadline specified in the ITB Clause 21 in two (2) separate sealed 
bid envelopes, and which shall be submitted simultaneously. The first shall 
contain the technical component of the bid, including the eligibility 
requirements under ITB Clause 12.1, and the second shall contain the financial 
component of the bid. This shall also be observed for each lot in the case of lot 
procurement. 

19.2  Forms as mentioned in ITB Clause 19.1 must be completed without any 
alterations to their format, and no substitute form shall be accepted. All blank 
spaces shall be filled in with the information requested. 

19.3  The Bidder shall prepare and submit an original of the first and second 
envelopes as described in ITB Clauses 12 and 13.  In addition, the Bidder shall 
submit copies of the first and second envelopes.  In the event of any 
discrepancy between the original and the copies, the original shall prevail. 
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19.4  Each and every page of the Bid Form, including the Bill of Quantities, under 
Section IX hereof, shall be signed by the duly authorized representative/s of 
the Bidder. Failure to do so shall be a ground for the rejection of the bid. 

19.5 Any interlineations, erasures, or overwriting shall be valid only if they are 
signed or initialed by the duly authorized representative/s of the Bidder.  

20. Sealing and Marking of Bids 

20.1. Bidders shall enclose their original eligibility and technical documents 
described in ITB Clause 12, in one sealed envelope marked “ORIGINAL - 
TECHNICAL COMPONENT,” and the original of their financial component in 
another sealed envelope marked “ORIGINAL - FINANCIAL COMPONENT,” 
sealing them all in an outer envelope marked “ORIGINAL BID.”  

20.2. Each copy of the first and second envelopes shall be similarly sealed duly 
marking the inner envelopes as “COPY NO. ___ - TECHNICAL COMPONENT” and 
“COPY NO. ___ – FINANCIAL COMPONENT” and the outer envelope as “COPY 
NO. ___,” respectively.  These envelopes containing the original and the copies 
shall then be enclosed in one single envelope.  

20.3. The original and the number of copies of the bid as indicated in the BDS shall 
be typed or written in ink and shall be signed by the Bidder or its duly 
authorized representative/s.   

20.4. All envelopes shall: 

(a) contain the name of the contract to be bid in capital letters; 

(b) bear the name and address of the Bidder in capital letters; 

(c) be addressed to the Procuring Entity’s BAC in accordance with ITB 
Clause 20.1; 

(d) bear the specific identification of this bidding process indicated in 
the ITB Clause 1.2; and 

(e) bear a warning “DO NOT OPEN BEFORE…” the date and time for the 
opening of bids, in accordance with ITB Clause 21. 

20.5. Bid envelopes that are not properly sealed and marked, as required in the 
bidding documents, shall not be rejected, but the Bidder or its duly authorized 
representative shall acknowledge such condition of the bid as submitted. The 
BAC or the Procuring Entity shall assume no responsibility for the 
misplacement of the contents of the improperly sealed or marked bid, or for 
its premature opening.  

D. Submission and Opening of Bids 

21. Deadline for Submission of Bids 

Bids must be received by the Procuring Entity’s BAC at the address and on or before 
the date and time indicated in the BDS. 

22. Late Bids 

Any bid submitted after the deadline for submission and receipt of bids prescribed by 
the Procuring Entity, pursuant to ITB Clause 21, shall be declared “Late” and shall not 
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be accepted by the Procuring Entity. The BAC shall record in the minutes of Bid 
Submission and Opening, the Bidder’s name, its representative and the time the late 
bid was submitted. 

23. Modification and Withdrawal of Bids 

23.1. The Bidder may modify its bid after it has been submitted; provided that the 
modification is received by the Procuring Entity prior to the deadline 
prescribed for submission and receipt of bids. The Bidder shall not be allowed 
to retrieve its original bid, but shall be allowed to submit another bid equally 
sealed and properly identified in accordance with Clause 20, linked to its 
original bid marked as “TECHNICAL MODIFICATION” or “FINANCIAL 
MODIFICATION” and stamped “received” by the BAC. Bid modifications 
received after the applicable deadline shall not be considered and shall be 
returned to the Bidder unopened.   

23.2. A Bidder may, through a Letter of Withdrawal, withdraw its bid after it has 
been submitted, for valid and justifiable reason; provided that the Letter of 
Withdrawal is received by the Procuring Entity prior to the deadline 
prescribed for submission and receipt of bids. The Letter of Withdrawal must 
be executed by the authorized representative of the Bidder identified in the 
Omnibus Sworn Statement, a copy of which should be attached to the letter. 

23.3. Bids requested to be withdrawn in accordance with ITB Clause 23.1 shall be 
returned unopened to the Bidders. A Bidder, who has acquired the bidding 
documents may also express its intention not to participate in the bidding 
through a letter which should reach and be stamped by the BAC before the 
deadline for submission and receipt of bids. A Bidder that withdraws its bid 
shall not be permitted to submit another bid, directly or indirectly, for the 
same contract. 

23.4. No bid may be modified after the deadline for submission of bids. No bid may 
be withdrawn in the interval between the deadline for submission of bids and 
the expiration of the period of bid validity specified by the Bidder on the 
Financial Bid Form.  Withdrawal of a bid during this interval shall result in the 
forfeiture of the Bidder’s bid security, pursuant to ITB Clause 18.5, and the 
imposition of administrative, civil, and criminal sanctions as prescribed by RA 
9184 and its IRR. 

24. Opening and Preliminary Examination of Bids  

24.1. The BAC shall open the Bids in public, immediately after the deadline for the 
submission and receipt of bids in public, as specified in the BDS. In case the 
Bids cannot be opened as scheduled due to justifiable reasons, the BAC shall 
take custody of the Bids submitted and reschedule the opening of Bids on the 
next working day or at the soonest possible time through the issuance of a 
Notice of Postponement to be posted in the PhilGEPS website and the website 
of the Procuring Entity concerned.  

24.2. Unless otherwise specified in the BDS, the BAC shall open the first bid 
envelopes and determine each Bidder’s compliance with the documents 
prescribed in ITB Clause 12, using a non-discretionary “pass/fail” criterion. If 
a Bidder submits the required document, it shall be rated “passed” for that 
particular requirement. In this regard, bids that fail to include any 
requirement or are incomplete or patently insufficient shall be considered as 
“failed”. Otherwise, the BAC shall rate the said first bid envelope as “passed”. 
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24.3. Unless otherwise specified in the BDS, immediately after determining 
compliance with the requirements in the first envelope, the BAC shall 
forthwith open the second bid envelope of each remaining eligible Bidder 
whose first bid envelope was rated “passed.” The second envelope of each 
complying Bidder shall be opened within the same day. In case one or more of 
the requirements in the second envelope of a particular bid is missing, 
incomplete or patently insufficient, and/or if the submitted total bid price 
exceeds the ABC unless otherwise provided in ITB Clause 13.2, the BAC shall 
rate the bid concerned as “failed.” Only bids that are determined to contain all 
the bid requirements for both components shall be rated “passed” and shall 
immediately be considered for evaluation and comparison. 

24.4. Letters of Withdrawal shall be read out and recorded during bid opening, and 
the envelope containing the corresponding withdrawn bid shall be returned 
to the Bidder unopened. 

24.5. All members of the BAC who are present during bid opening shall initial every 
page of the original copies of all bids received and opened. 

24.6. In the case of an eligible foreign bidder as described in ITB Clause 5, the 
following Class “A” Documents may be substituted with the appropriate 
equivalent documents, if any, issued by the country of the foreign bidder 
concerned, which shall likewise be uploaded and maintained in the PhilGEPS 
in accordance with Section 8.5.2 of the IRR.: 

a) Registration certificate from the Securities and Exchange Commission (SEC), 
Department of Trade and Industry (DTI) for sole proprietorship, or CDA for 
cooperatives; 

b) Mayor’s/Business permit issued by the local government where the principal place of 
business of the Bidder is located; and 

c) Audited Financial Statements showing, among others, the prospective Bidder’s total and 
current assets and liabilities stamped “received” by the Bureau of Internal Revenue or 
its duly accredited and authorized institutions, for the preceding calendar year which 
should not be earlier than two years from the date of bid submission. 

24.7. Each partner of a joint venture agreement shall likewise submit the document 
required in ITB Clause 12.1(a)(i). Submission of documents required under 
ITB Clauses 12.1(a)(ii) to 12.1(a)(iv) by any of the joint venture partners 
constitutes compliance. 

24.8. The Procuring Entity shall prepare the minutes of the proceedings of the bid 
opening that shall include,  as a minimum: (a) names of Bidders, their bid price 
(per lot, if applicable, and/or including discount, if any), bid security, findings 
of preliminary examination, and whether there is a withdrawal or 
modification; and (b) attendance sheet. The BAC members shall sign the 
abstract of bids as read.  

24.8.  The Bidders or their duly authorized representatives may attend the opening 
of bids. The BAC shall ensure the integrity, security, and confidentiality of all 
submitted bids. The Abstract of Bids as read and the minutes of the Bid 
Opening shall be made available to the public upon written request and 
payment of a specified fee to recover cost of materials. 

24.9 To ensure transparency and accurate representation of the bid submission, 
the BAC Secretariat shall notify in writing all Bidders whose bids it has 
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received through its PhilGEPS-registered physical address or official e-mail 
address. The notice shall be issued within seven (7) calendar days from the 
date of the bid opening. 

E. Evaluation and Comparison of Bids 

25. Process to be Confidential  

25.1. Members of the BAC, including its staff and personnel, as well as its Secretariat 
and TWG, are prohibited from making or accepting any kind of communication 
with any Bidder regarding the evaluation of their bids until the issuance of the 
Notice of Award, unless otherwise allowed in the case of ITB Clause 26.   

25.2. Any effort by a Bidder to influence the Procuring Entity in the Procuring 
Entity’s decision in respect of bid evaluation, bid comparison or contract 
award will result in the rejection of the Bidder’s bid. 

26. Clarification of Bids  

To assist in the evaluation, comparison and post-qualification of the bids, the 
Procuring Entity may ask in writing any Bidder for a clarification of its bid.  All 
responses to requests for clarification shall be in writing. Any clarification submitted 
by a Bidder in respect to its bid and that is not in response to a request by the 
Procuring Entity shall not be considered  

27. Detailed Evaluation and Comparison of Bids  

27.1. The Procuring Entity will undertake the detailed evaluation and comparison 
of Bids which have passed the opening and preliminary examination of Bids, 
pursuant to ITB Clause 24, in order to determine the Lowest Calculated Bid. 

27.2. The Lowest Calculated Bid shall be determined in two steps: 

(a) The detailed evaluation of the financial component of the bids, to 
establish the correct calculated prices of the bids; and 

(b) The ranking of the total bid prices as so calculated from the lowest 
to highest. The bid with the lowest price shall be identified as the 
Lowest Calculated Bid. 

27.3. The Procuring Entity's BAC shall immediately conduct a detailed evaluation of 
all bids rated “passed,” using non-discretionary “pass/fail” criterion. The BAC 
shall consider the following in the evaluation of bids:  

(a) Completeness of the bid. Unless the BDS allows partial bids, bids  
not addressing or providing all of the required items in the Schedule 
of Requirements including, where applicable, bill of quantities, shall 
be considered non-responsive and, thus, automatically disqualified. 
In this regard, where a required item is provided, but no price is 
indicated, the same shall be considered as non-responsive, but 
specifying a zero (0) or a dash (-) for the said item would mean that 
it is being offered for free to the Procuring Entity, except those 
required by law or regulations to be provided for; and 

(b) Arithmetical corrections. Consider computational errors and 
omissions to enable proper comparison of all eligible bids.  It may 
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also consider bid modifications. Any adjustment shall be calculated 
in monetary terms to determine the calculated prices. 

27.4. Based on the detailed evaluation of bids, those that comply with the above-
mentioned requirements shall be ranked in the ascending order of their total 
calculated bid prices, as evaluated and corrected for computational errors, 
discounts and other modifications, to identify the Lowest Calculated Bid.  Total 
calculated bid prices, as evaluated and corrected for computational errors, 
discounts and other modifications, which exceed the ABC shall not be 
considered, unless otherwise indicated in the BDS. 

27.5. The Procuring Entity’s evaluation of bids shall be based on the bid price quoted 
in the Bid Form, which includes the Bill of Quantities. 

27.6. Bids shall be evaluated on an equal footing to ensure fair competition.  For this 
purpose, all Bidders shall be required to include in their bids the cost of all 
taxes, such as, but not limited to, value added tax (VAT), income tax, local taxes, 
and other fiscal levies and duties which shall be itemized in the bid form and 
reflected in the detailed estimates.  Such bids, including said taxes, shall be the 
basis for bid evaluation and comparison.  

27.7. If so indicated pursuant to ITB Clause 1.2. Bids are being invited for individual 
lots or for any combination thereof, provided that all Bids and combinations 
of Bids shall be received by the same deadline and opened and evaluated 
simultaneously so as to determine the bid or combination of bids offering the 
lowest calculated cost to the Procuring Entity. Bid prices quoted shall 
correspond to all of the requirements specified for each lot. Bid Security as 
required by ITB Clause 18 shall be submitted for each contract (lot) 
separately. The basis for evaluation of lots is specified in BDS Clause 27.3. 

28. Post Qualification  

28.1. The BAC shall determine to its satisfaction whether the Bidder that is 
evaluated as having submitted the Lowest Calculated Bid complies with and is 
responsive to all the requirements and conditions specified in ITB Clauses 5, 
12, and 13.  

28.2. Within a non-extendible period of five (5) calendar days from receipt by the 
Bidder of the notice from the BAC that it submitted the Lowest Calculated Bid, 
the Bidder shall submit its latest income and business tax returns filed and 
paid through the BIR Electronic Filing and Payment System (eFPS) and other 
appropriate licenses and permits required by law and stated in the BDS.  

Failure to submit any of the post-qualification requirements on time, or a 
finding against the veracity thereof, shall disqualify the Bidder for award.  
Provided in the event that a finding against the veracity of any of the 
documents submitted is made, it shall cause the forfeiture of the bid security 
in accordance with Section 69 of the IRR of RA 9184. 

28.3. The determination shall be based upon an examination of the documentary 
evidence of the Bidder’s qualifications submitted pursuant to ITB Clauses 12 
and 13, as well as other information as the Procuring Entity deems necessary 
and appropriate, using a non-discretionary “pass/fail” criterion, which shall 
be completed within a period of twelve (12) calendar days. 

28.4. If the BAC determines that the Bidder with the Lowest Calculated Bid passes 
all the criteria for post-qualification, it shall declare the said bid as the LCRB, 
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and recommend to the HoPE the award of contract to the said Bidder at its 
submitted price or its calculated bid price, whichever is lower, subject to ITB 
Clause 30.3. 

28.5. A negative determination shall result in rejection of the Bidder’s bid, in which 
event the Procuring Entity shall proceed to the next Lowest Calculated Bid, 
with a fresh period to make a similar determination of that Bidder’s 
capabilities to perform satisfactorily. If the second Bidder, however, fails the 
post qualification, the procedure for post qualification shall be repeated for 
the Bidder with the next Lowest Calculated Bid, and so on until the LCRB is 
determined for recommendation of contract award. 

28.6. Within a period not exceeding fifteen (15) calendar days from the 
determination by the BAC of the LCRB and the recommendation to award the 
contract, the HoPE or his duly authorized representative shall approve or 
disapprove the said recommendation.  

28.7. In the event of disapproval, which shall be based on valid, reasonable, and 
justifiable grounds as provided for under Section 41 of the IRR of RA 9184, the 
HoPE shall notify the BAC and the Bidder in writing of such decision and the 
grounds for it. When applicable, the BAC shall conduct a post-qualification of 
the Bidder with the next Lowest Calculated Bid. A request for reconsideration 
may be filed by the Bidder with the HoPE in accordance with Section 37.1.3 of 
the IRR of RA 9184. 

29. Reservation Clause 

29.1. Notwithstanding the eligibility or post-qualification of a Bidder, the Procuring 
Entity concerned reserves the right to review its qualifications at any stage of 
the procurement process if it has reasonable grounds to believe that a 
misrepresentation has been made by the said Bidder, or that there has been a 
change in the Bidder’s capability to undertake the project from the time it 
submitted its eligibility requirements.  Should such review uncover any 
misrepresentation made in the eligibility and bidding requirements, 
statements or documents, or any changes in the situation of the Bidder which 
will affect its capability to undertake the project so that it fails the preset 
eligibility or bid evaluation criteria, the Procuring Entity shall consider the 
said Bidder as ineligible and shall disqualify it from submitting a bid or from 
obtaining an award or contract. 

29.2. Based on the following grounds, the Procuring Entity reserves the right to 
reject any and all Bids, declare a Failure of Bidding at any time prior to the 
contract award, or not to award the contract, without thereby incurring any 
liability, and make no assurance that a contract shall be entered into as a result 
of the bidding:  

(a) If there is prima facie evidence of collusion between appropriate 
public officers or employees of the Procuring Entity, or between the 
BAC and any of the Bidders, or if the collusion is between or among 
the Bidders themselves, or between a Bidder and a third party, 
including any act which restricts, suppresses or nullifies or tends to 
restrict, suppress or nullify competition; 

(b) If the Procuring Entity’s BAC is found to have failed in  following the 
prescribed bidding procedures; or 
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(c) For any justifiable and reasonable ground where the award of the 
contract will not redound to the benefit of the GOP as follows:  

(i) If the physical and economic conditions have significantly 
changed so as to render the project no longer economically, 
financially or technically feasible as determined by the 
HoPE;  

(ii) If the project is no longer necessary as determined by the 
HoPE; and  

(iii)If the source of funds for the project has been withheld or 
reduced through no fault of the Procuring Entity. 

29.3. In addition, the Procuring Entity may likewise declare a failure of bidding 
when: 

(a) No bids are received; 

(b) All prospective Bidders are declared ineligible;  

(c) All bids fail to comply with all the bid requirements, fail post-
qualification; or 

(d) The Bidder with the LCRB refuses, without justifiable cause, to 
accept the award of contract, and no award is made in accordance 
with Section 40 of the IRR of RA 9184. 

F. Award of Contract 

30. Contract Award  

30.1. Subject to ITB Clause 28, the HoPE or its duly authorized representative shall 
award the contract to the Bidder whose bid has been determined to be the 
LCRB. 

30.2. Prior to the expiration of the period of bid validity, the Procuring Entity shall 
notify the successful Bidder in writing that its bid has been accepted, through 
a Notice of Award duly received by the Bidder or its representative personally 
or by registered mail or electronically, receipt of which must be confirmed in 
writing within two (2) days by the Bidder with the LCRB and submitted 
personally or sent by registered mail or electronically to the Procuring Entity. 

30.3. Notwithstanding the issuance of the Notice of Award, award of contract shall 
be subject to the following conditions: 

(a) Submission of the following documents within ten (10) calendar 
days from receipt of the Notice of Award: 

(i) In the case of procurement by a Philippine Foreign Service 
Office or Post, the PhilGEPS Registration Number of the 
winning foreign Bidder; or 

(ii) Valid PCAB license and registration for the type and cost of 
the contract to be bid for foreign bidders when the Treaty or 
International or Executive Agreement expressly allows 
submission of the PCAB license and registration for the type 
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and cost of the contract to be bid as a pre-condition to the 
Award;  

(b) Posting of the performance security in accordance with ITB Clause 
32; 

(c) Signing of the contract as provided in ITB Clause 31; and 

(d) Approval by higher authority, if required, as provided in Section 
37.3 of the IRR of RA 9184.  

31. Signing of the Contract 

31.1. At the same time as the Procuring Entity notifies the successful Bidder that its 
bid has been accepted, the Procuring Entity shall send the Contract Form to 
the Bidder, which Contract has been provided in the Bidding Documents, 
incorporating therein all agreements between the parties. 

31.2. Within ten (10) calendar days from receipt of the Notice of Award, the 
successful Bidder shall post the required performance security, sign and date 
the contract and return it to the Procuring Entity. 

31.3. The Procuring Entity shall enter into contract with the successful Bidder 
within the same ten (10) calendar day period provided that all the 
documentary requirements are complied with. 

31.4. The following documents shall form part of the contract: 

(a) Contract Agreement; 

(b) Bidding Documents; 

(c) Winning Bidder’s bid, including the Technical and Financial 
Proposals, and all other documents/statements submitted (e.g., 
Bidder’s response to request for clarifications on the bid), including 
corrections to the bid, if any, resulting from the Procuring Entity’s 
bid evaluation; 

(d) Performance Security; 

(e) Notice of Award of Contract; and 

(f) Other contract documents that may be required by existing laws 
and/or specified in the BDS. 

32. Performance Security  

32.1. To guarantee the faithful performance by the winning Bidder of its obligations 
under the contract, it shall post a performance security within a maximum 
period of ten (10) calendar days from the receipt of the Notice of Award from 
the Procuring Entity and in no case later than the signing of the contract. 

32.2. The Performance Security shall be denominated in Philippine Pesos and 
posted in favor of the Procuring Entity in an amount not less than the 
percentage of the total contract price in accordance with the following 
schedule: 

Form of Performance Security Amount of Performance Security 
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(Not less than the Percentage of 
the Total Contract Price) 

(a) Cash or cashier’s/manager’s 
check issued by a Universal or 
Commercial Bank. 
 
For biddings conducted by the 
LGUs, the Cashier’s/Manager’s 
Check may be issued by other 
banks certified by the BSP as 
authorized to issue such 
financial instrument. 
 

Ten percent (10%) 

(b) Bank draft/guarantee or 
irrevocable letter of credit 
issued by a Universal or 
Commercial Bank: Provided, 
however, that it shall be 
confirmed or authenticated by 
a Universal or Commercial 
Bank, if issued by a foreign 
bank. 
 
For biddings conducted by the 
LGUs, Bank Draft/Guarantee, 
or Irrevocable Letter of Credit 
may be issued by other banks 
certified by the BSP as 
authorized to issue such 
financial instrument. 
 

(c) Surety bond callable upon 
demand issued by a surety or 
insurance company duly 
certified by the Insurance 
Commission as authorized to 
issue such security. 

 
Thirty percent (30%) 

32.3. Failure of the successful Bidder to comply with the above-mentioned 
requirement shall constitute sufficient ground for the annulment of the award 
and forfeiture of the bid security, in which event the Procuring Entity shall 
have a fresh period to initiate and complete the post qualification of the second 
Lowest Calculated Bid. The procedure shall be repeated until LCRB is 
identified and selected for recommendation of contract award. However if no 
Bidder passed post-qualification, the BAC shall declare the bidding a failure 
and conduct a re-bidding with re-advertisement, if necessary. 

33. Notice to Proceed 

Within seven (7) calendar days from the date of approval of the Contract by the 
appropriate government approving authority, the Procuring Entity shall issue the 
Notice to Proceed (NTP) together with a copy or copies of the approved contract to 
the successful Bidder. All notices called for by the terms of the contract shall be 
effective only at the time of receipt thereof by the successful Bidder.  
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34. Protest Mechanism 

Decision of the procuring entity at any stage of the procurement process may be 
questioned in accordance with Sections 55 of the IRR of RA 9184. 

 



 

36 

Section III. Bid Data Sheet 

Notes on the Bid Data Sheet 

This Section is intended to assist the Procuring Entity in providing the specific 
information in relation to corresponding clauses in the ITB included in Section II, and 
has to be prepared for each specific procurement. 

The Procuring Entity should specify in the BDS information and requirements specific 
to the circumstances of the Procuring Entity, the processing of the procurement, the 
applicable rules regarding bid price and currency, and the bid evaluation criteria that 
will apply to the Bids.  In preparing this Section, the following aspects should be 
checked: 

(a) Information that specifies and complements provisions of Section II. 
Instructions to Bidders must be incorporated. 

(b) Amendments and/or supplements, if any, to provisions of Section II. 
Instructions to Bidders as necessitated by the circumstances of the specific 
procurement, must also be incorporated. 

For foreign-assisted projects, the Bid Data Sheet to be used is provided in Section X-
Foreign-Assisted Projects. 
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Bid Data Sheet 

ITB Clause  

1.1 The Procuring Entity is CITY GOVERNMENT OF BATAC. 

The name of the Contract is CONSTRUCTION OF LEVEL 1 SPRING 
DEVELOPMENT WATER SUPPLY AT BARANGAY MAIPALIG. 

The Philgeps Reference Number is 4355696 

The Philgeps Solicitation Number is CGB-2017-02-023 
                                                        (CGB-2017-01-019) (CGB-2016-06-027) 

2 

 

The Funding Source is: 

The Government of the Philippines (GoP) through GENERAL FUND 
(2016 BUB LGSF) in the amount of ONE MILLION THIRTY-SIX 
THOUSAND FOUR HUNDRED TWO & 71/100 PESOS (Php 
1,036,402.71).  

The name of the Project is CONSTRUCTION OF LEVEL 1 SPRING 
DEVELOPMENT WATER SUPPLY AT BARANGAY MAIPALIG. 

3.1 No further instructions. 

5.1 No further instructions. 

5.2 Bidding is restricted to eligible bidders as defined in ITB Clause 5.1. 

5.4(a) No further instructions. 

5.4(b) 

 

 

For this purpose, similar contracts shall refer to contracts which have the 
same major categories of work such as MANUAL EXCAVATION, 
FORMWORKS AND SCAFFOLDINGS, CONCRETE WORKS, 
REINFORCEMENT STEEL BARS, PLASTERING WORKS, WATER LINES, 
MANHOLE & VALVE BOX COVERING, BILLBOARD AND 
CONSTRUCTION SAFETY AND HEALTH 

8.1 Subcontracting is not allowed. 

10.1 

 

The Procuring Entity’s address is: 

VENUS C. FLOJO 
Administrative Officer IV/BAC-Secretariat Head 
City Budget Office 
City Government of Batac 
Washington Street, Brgy. #1-S Valdez, 
City of Batac, Ilocos Norte 2906 
Email: bacbataccity@gmail.com 
Tel. No.: (077) 792-2060 

10.4 No further instructions. 

12.1 No further instructions. 

12.1(a)(iii) Bidders should have a valid PCAB License or a valid special PCAB License 

mailto:bacbataccity@gmail.com
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in case of joint ventures.  

12.1(b)(ii.2) The minimum work experience requirements for key personnel are the 
following: 

Key Personnel                 General Experience         Relevant Experience 

Civil Engineer                 General Construction                   3 years 
Construction Foreman General Construction                  3 years 
Laborer                             General Construction                  3 years 

12.1(b)(iii.3) The minimum major equipment requirements are the following: 

Equipment                                                                Number of Units 

One Bagger Concrete Mixer                                                  1 

Concrete Vibrator                                                                    1 

Water Pump                                                                              1 

Welding Machine                                                                     1 

13.1 List any additional requirements or state “No additional Requirements” 

13.1(b) This shall include all of the following documents: 

1) Bid prices in the Bill of Quantities; 

2) Detailed estimates, including a summary sheet indicating the unit 
prices of construction materials, labor rates, and equipment 
rentals used in coming up with the Bid; and  

3) Cash flow by quarter or payment schedule. 

13.2 The ABC is One Million Thirty-Six Thousand Four Hundred Two & 
71/100 (Php 1,036,402.71).  Any bid with a financial component 
exceeding this amount shall not be accepted. 

14.2 No further instructions. 

15.4 No further instruction. 

16.1 The bid prices shall be quoted in Philippine Pesos. 

16.3 No further instructions. 

17.1 Bids will be valid until 120 days from the opening of the bids. 

18.1 The bid security shall be in the form of a Bid Securing Declaration or any 
of the following forms and amounts: 

1. The amount of not less than Twenty Thousand Seven Hundred 
Twenty-Eight & 05/100 (Php 20,728.05), if bid security is in cash, 
cashier’s/manager’s check, bank draft/guarantee or irrevocable 
letter of credit; 
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2. The amount of not less than Fifty-One Thousand Eight Hundred 
Twenty & 14/100 Pesos (Php 51,820.14), if bid security is in Surety 
Bond. 

18.2 The bid security shall be valid until 120 days. 

20.3 Each Bidder shall submit One (1) original and Two (2) copies of the first 
and second components of its bid. 

21 The address for submission of bids is  

City Budget Office 
City Government of Batac 
Washington Street, Brgy. #1-S Valdez, 
City of Batac, Ilocos Norte 2906 
 

The deadline for submission of bids is March 01, 2017 @ 4:00 PM. 

24.1 The place of bid opening is  

City Budget Office 
City Government of Batac 
Washington Street, Brgy. #1-S Valdez, 
City of Batac, Ilocos Norte 2906 
 

The date and time of bid opening is March 01, 2017 @ 4:00 PM. 

24.2 No further instructions. 

24.3 No further instructions. 

27.3 
 Select one of the following paragraphs and delete the other: 

Partial bid is not allowed. The infrastructure project is packaged in a 
single lot and the lot shall not be divided into sub-lots for the purpose of 
bidding, evaluation, and contract award. 

27.4 No further instructions. 

28.2 None. 

31.4(f) 

 

The following documents shall be an additional form part of the contract: 

1. Construction Schedule and S-curve 

2. Manpower Schedule,  

3. Construction Methods, Equipment Utilization Schedule,  

4. Construction Safety and Health Program approved by the 
Department of Labor and Employment, and 

5.  PERT/CPM or other acceptable tools of project scheduling. 
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Section IV. General Conditions of Contract 

 

Notes on the General Conditions of Contract 

The GCC in Section IV, read in conjunction with the SCC in Section V and other 
documents listed therein, should be a complete document expressing all the rights and 
obligations of the parties. 

The GCC herein shall not be altered.  Any changes and complementary information, 
which may be needed, shall be introduced only through the SCC in Section V. 

 

 

 



 

41 

TABLE OF CONTENTS 

 

1. DEFINITIONS .........................................................................................................43 

2. INTERPRETATION ..................................................................................................45 

3. GOVERNING LANGUAGE AND LAW ........................................................................45 

4. COMMUNICATIONS ................................................................................................46 

5. POSSESSION OF SITE ..............................................................................................46 

6. THE CONTRACTOR’S OBLIGATIONS ......................................................................46 

7. PERFORMANCE SECURITY .....................................................................................47 

8. SUBCONTRACTING .................................................................................................48 

9. LIQUIDATED DAMAGES .........................................................................................48 

10. SITE INVESTIGATION REPORTS .............................................................................49 

11. THE PROCURING ENTITY, LICENSES AND PERMITS ..............................................49 

12. CONTRACTOR’S RISK AND WARRANTY SECURITY ................................................49 

13. LIABILITY OF THE CONTRACTOR ...........................................................................51 

14. PROCURING ENTITY’S RISK ..................................................................................51 

15. INSURANCE ............................................................................................................51 

16. TERMINATION FOR DEFAULT OF CONTRACTOR ...................................................52 

17. TERMINATION FOR DEFAULT OF PROCURING ENTITY .........................................53 

18. TERMINATION FOR OTHER CAUSES ......................................................................54 

19. PROCEDURES FOR TERMINATION OF CONTRACTS ................................................55 

20. FORCE MAJEURE, RELEASE FROM PERFORMANCE ...............................................57 

21. RESOLUTION OF DISPUTES ....................................................................................58 

22. SUSPENSION OF LOAN, CREDIT, GRANT, OR APPROPRIATION .............................58 

23. PROCURING ENTITY’S REPRESENTATIVE’S DECISIONS .........................................59 

24. APPROVAL OF DRAWINGS AND TEMPORARY WORKS BY THE PROCURING 

ENTITY’S REPRESENTATIVE ..................................................................................59 

25. ACCELERATION AND DELAYS ORDERED BY THE PROCURING ENTITY’S 

REPRESENTATIVE ..................................................................................................59 

26. EXTENSION OF THE INTENDED COMPLETION DATE .............................................59 

27. RIGHT TO VARY ....................................................................................................60 

28. CONTRACTORS RIGHT TO CLAIM ..........................................................................60 

29. DAYWORKS ...........................................................................................................60 

30. EARLY WARNING ..................................................................................................60 

31. PROGRAM OF WORK .............................................................................................61 



 

42 

32. MANAGEMENT CONFERENCES ...............................................................................61 

33. BILL OF QUANTITIES .............................................................................................61 

34. INSTRUCTIONS, INSPECTIONS AND AUDITS ...........................................................62 

35. IDENTIFYING DEFECTS ..........................................................................................62 

36. COST OF REPAIRS ..................................................................................................62 

37. CORRECTION OF DEFECTS .....................................................................................62 

38. UNCORRECTED DEFECTS .......................................................................................63 

39. ADVANCE PAYMENT ..............................................................................................63 

40. PROGRESS PAYMENTS ...........................................................................................63 

41. PAYMENT CERTIFICATES.......................................................................................64 

42. RETENTION ...........................................................................................................64 

43. VARIATION ORDERS ..............................................................................................65 

44. CONTRACT COMPLETION ......................................................................................66 

45. SUSPENSION OF WORK ..........................................................................................66 

46. PAYMENT ON TERMINATION .................................................................................67 

47. EXTENSION OF CONTRACT TIME ...........................................................................68 

48. PRICE ADJUSTMENT ..............................................................................................69 

49. COMPLETION .........................................................................................................69 

50. TAKING OVER ........................................................................................................69 

51. OPERATING AND MAINTENANCE MANUALS ..........................................................69 

 

 

 

 



 

43 

1. Definitions  

For purposes of this Clause, boldface type is used to identify defined terms. 

1.1. The Arbiter is the person appointed jointly by the Procuring Entity and the 
Contractor to resolve disputes in the first instance, as provided for in GCC 
Clause 21. 

1.2. Bill of Quantities refers to a list of the specific items of the Work and their 
corresponding unit prices, lump sums, and/or provisional sums. 

1.3. The Completion Date is the date of completion of the Works as certified by 
the Procuring Entity’s Representative, in accordance with GCC Clause 49. 

1.4. The Contract is the contract between the Procuring Entity and the Contractor 
to execute, complete, and maintain the Works. 

1.5 The Contract Effectivity Date is the date of signing of the Contract.  However, 
the contractor shall commence execution of the Works on the Start Date as 
defined in GCC Clause 1.28. 

1.6 The Contract Price is the price stated in the Notice of Award and thereafter to 
be paid by the Procuring Entity to the Contractor for the execution of the 
Works in accordance with this Contract 

1.7 Contract Time Extension is the allowable period for the Contractor to 
complete the Works in addition to the original Completion Date stated in this 
Contract. 

1.8  The Contractor is the juridical entity whose proposal has been accepted by 
the Procuring Entity and to whom the Contract to execute the Work was 
awarded. 

1.9  The Contractor’s Bid is the signed offer or proposal submitted by the 
Contractor to the Procuring Entity in response to the Bidding Documents. 

1.10 Days are calendar days; months are calendar months. 

1.11 Dayworks are varied work inputs subject to payment on a time basis for the 
Contractor’s employees and Equipment, in addition to payments for 
associated Materials and Plant. 

1.12 A Defect is any part of the Works not completed in accordance with the 
Contract. 

1.13  The Defects Liability Certificate is the certificate issued by Procuring Entity’s 
Representative upon correction of defects by the Contractor. 

1.14 The Defects Liability Period is the one year period between contract 
completion and final acceptance within which the Contractor assumes the 
responsibility to undertake the repair of any damage to the Works at his own 
expense. 

1.15 Drawings are graphical presentations of the Works. They include all 
supplementary details, shop drawings, calculations, and other information 
provided or approved for the execution of this Contract. 
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1.16 Equipment refers to all facilities, supplies, appliances, materials or things 
required for the execution and completion of the Work provided by the 
Contractor and which shall not form or are not intended to form part of the 
Permanent Works. 

1.17 The Intended Completion Date refers to the date specified in the SCC when 
the Contractor is expected to have completed the Works.  The Intended 
Completion Date may be revised only by the Procuring Entity’s Representative 
by issuing an extension of time or an acceleration order. 

1.18 Materials are all supplies, including consumables, used by the Contractor for 
incorporation in the Works. 

1.19 The Notice to Proceed is a written notice issued by the Procuring Entity or 
the Procuring Entity’s Representative to the Contractor requiring the latter to 
begin the commencement of the work not later than a specified or 
determinable date. 

1.20 Permanent Works are all permanent structures and all other project features 
and facilities required to be constructed and completed in accordance with 
this Contract which shall be delivered to the Procuring Entity and which shall 
remain at the Site after the removal of all Temporary Works. 

1.21 Plant refers to the machinery, apparatus, and the like intended to form an 
integral part of the Permanent Works. 

1.22 The Procuring Entity is the party who employs the Contractor to carry out 
the Works stated in the SCC. 

1.23 The Procuring Entity’s Representative refers to the Head of the Procuring 
Entity or his duly authorized representative, identified in the SCC, who shall 
be responsible for supervising the execution of the Works and administering 
this Contract. 

1.24  The Site is the place provided by the Procuring Entity where the Works shall 
be executed and any other place or places which may be designated in the SCC, 
or notified to the Contractor by the Procuring Entity’s Representative as 
forming part of the Site. 

1.25  Site Investigation Reports are those that were included in the Bidding 
Documents and are factual and interpretative reports about the surface and 
subsurface conditions at the Site. 

1.26  Slippage is a delay in work execution occurring when actual accomplishment 
falls below the target as measured by the difference between the scheduled 
and actual accomplishment of the Work by the Contractor as established from 
the work schedule. This is actually described as a percentage of the whole 
Works.  

1.27 Specifications means the description of Works to be done and the qualities of 
materials to be used, the equipment to be installed and the mode of 
construction. 

1.28  The Start Date, as specified in the SCC, is the date when the Contractor is 
obliged to commence execution of the Works.  It does not necessarily coincide 
with any of the Site Possession Dates.  
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1.29  A Subcontractor is any person or organization to whom a part of the Works 
has been subcontracted by the Contractor, as allowed by the Procuring Entity, 
but not any assignee of such person.  

1.30 Temporary Works are works designed, constructed, installed, and removed 
by the Contractor that are needed for construction or installation of the 
Permanent Works. 

1.31 Work(s) refer to the Permanent Works and Temporary Works to be executed 
by the Contractor in accordance with this Contract, including (i) the furnishing 
of all labor, materials, equipment and others incidental, necessary or 
convenient to the complete execution of the Works; (ii) the passing of any tests 
before acceptance by the Procuring Entity’s Representative; (iii) and the 
carrying out of all duties and obligations of the Contractor imposed by this 
Contract as described in the SCC. 

2. Interpretation 

2.1. In interpreting the Conditions of Contract, singular also means plural, male 
also means female or neuter, and the other way around.  Headings have no 
significance.  Words have their normal meaning under the language of this 
Contract unless specifically defined.  The Procuring Entity’s Representative 
will provide instructions clarifying queries about the Conditions of Contract. 

2.2. If sectional completion is specified in the SCC, references in the Conditions of 
Contract to the Works, the Completion Date, and the Intended Completion Date 
apply to any Section of the Works (other than references to the Completion Date 
and Intended Completion Date for the whole of the Works). 

2.3. The documents forming this Contract shall be interpreted in the following order 
of priority: 

a) Contract Agreement; 

b) Bid Data Sheet; 

c) Instructions to Bidders; 

d) Addenda to the Bidding Documents; 

e) Special Conditions of Contract; 

f) General Conditions of Contract; 

g) Specifications; 

h) Bill of Quantities; and 

i) Drawings. 

3. Governing Language and Law 

3.1. This Contract has been executed in the English language, which shall be the 
binding and controlling language for all matters relating to the meaning or 
interpretation of this Contract.  All correspondence and other documents 
pertaining to this Contract which are exchanged by the parties shall be written 
in English. 
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3.2. This Contract shall be interpreted in accordance with the laws of the Republic 
of the Philippines. 

4. Communications 

Communications between parties that are referred to in the Conditions shall be 
effective only when in writing.  A notice shall be effective only when it is received by 
the concerned party. 

5. Possession of Site 

5.1. On the date specified in the SCC, the Procuring Entity shall grant the 
Contractor possession of so much of the Site as may be required to enable it to 
proceed with the execution of the Works. If the Contractor suffers delay or 
incurs cost from failure on the part of the Procuring Entity to give possession 
in accordance with the terms of this clause, the Procuring Entity’s 
Representative shall give the Contractor a Contract Time Extension and certify 
such sum as fair to cover the cost incurred, which sum shall be paid by 
Procuring Entity. 

5.2. If possession of a portion is not given by the date stated in the SCC Clause 5.1, 
the Procuring Entity will be deemed to have delayed the start of the relevant 
activities.  The resulting adjustments in contract time to address such delay 
shall be in accordance with GCC Clause 47. 

5.3. The Contractor shall bear all costs and charges for special or temporary right-
of-way required by it in connection with access to the Site. The Contractor 
shall also provide at his own cost any additional facilities outside the Site 
required by it for purposes of the Works. 

5.4. The Contractor shall allow the Procuring Entity’s Representative and any 
person authorized by the Procuring Entity’s Representative access to the Site 
and to any place where work in connection with this Contract is being carried 
out or is intended to be carried out. 

6. The Contractor’s Obligations 

6.1. The Contractor shall carry out the Works properly and in accordance with this 
Contract. The Contractor shall provide all supervision, labor, Materials, Plant 
and Contractor's Equipment, which may be required. All Materials and Plant 
on Site shall be deemed to be the property of the Procuring Entity. 

6.2. The Contractor shall commence execution of the Works on the Start Date and 
shall carry out the Works in accordance with the Program of Work submitted 
by the Contractor, as updated with the approval of the Procuring Entity’s 
Representative, and complete them by the Intended Completion Date. 

6.3. The Contractor shall be responsible for the safety of all activities on the Site. 

6.4. The Contractor shall carry out all instructions of the Procuring Entity’s 
Representative that comply with the applicable laws where the Site is located. 

6.5. The Contractor shall employ the key personnel named in the Schedule of Key 
Personnel, as referred to in the SCC, to carry out the supervision of the Works. 
The Procuring Entity will approve any proposed replacement of key personnel 
only if their relevant qualifications and abilities are equal to or better than 
those of the personnel listed in the Schedule. 
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6.6. If the Procuring Entity’s Representative asks the Contractor to remove a 
member of the Contractor’s staff or work force, for justifiable cause, the 
Contractor shall ensure that the person leaves the Site within seven (7) days 
and has no further connection with the Work in this Contract. 

6.7. During Contract implementation, the Contractor and his subcontractors shall 
abide at all times by all labor laws, including child labor related enactments, 
and other relevant rules. 

6.8. The Contractor shall submit to the Procuring Entity for consent the name and 
particulars of the person authorized to receive instructions on behalf of the 
Contractor. 

6.9. The Contractor shall cooperate and share the Site with other contractors, 
public authorities, utilities, and the Procuring Entity between the dates given 
in the schedule of other contractors particularly when they shall require 
access to the Site.  The Contractor shall also provide facilities and services for 
them during this period.  The Procuring Entity may modify the schedule of 
other contractors, and shall notify the Contractor of any such modification 
thereto. 

6.10. Should anything of historical or other interest or of significant value be 
unexpectedly discovered on the Site, it shall be the property of the Procuring 
Entity.  The Contractor shall notify the Procuring Entity’s Representative of 
such discoveries and carry out the Procuring Entity’s Representative’s 
instructions in dealing with them. 

7. Performance Security 

7.1. Within ten (10) calendar days from receipt of the Notice of Award from the 
Procuring Entity but in no case later than the signing of the contract by both 
parties, the Contractor shall furnish the performance security in any of the 
forms prescribed in ITB Clause 32.2. 

7.2. The performance security posted in favor of the Procuring Entity shall be 
forfeited in the event it is established that the Contractor is in default in any of 
its obligations under the Contract.  

7.3. The performance security shall remain valid until issuance by the Procuring 
Entity of the Certificate of Final Acceptance. 

7.4. The performance security may be released by the Procuring Entity and 
returned to the Contractor after the issuance of the Certificate of Final 
Acceptance subject to the following conditions: 

(a) There are no pending claims against the Contractor or the surety 
company filed by the Procuring Entity; 

(b) The Contractor has no pending claims for labor and materials filed 
against it; and 

(c) Other terms specified in the SCC. 

7.5. The Contractor shall post an additional performance security following the 
amount and form specified in ITB Clause 32.2 to cover any cumulative 
increase of more than ten percent (10%) over the original value of the contract 
as a result of amendments to order or change orders, extra work orders and 
supplemental agreements, as the case may be.  The Contractor shall cause the 



 

48 

extension of the validity of the performance security to cover approved 
contract time extensions. 

7.6. In case of a reduction in the contract value or for partially completed Works 
under the contract which are usable and accepted by the Procuring Entity the 
use of which, in the judgment of the implementing agency or the Procuring 
Entity, will not affect the structural integrity of the entire project, the 
Procuring Entity shall allow a proportional reduction in the original 
performance security, provided that any such reduction is more than ten 
percent (10%) and that the aggregate of such reductions is not more than fifty 
percent (50%) of the original performance security. 

7.7. Unless otherwise indicated in the SCC, the Contractor, by entering into the 
Contract with the Procuring Entity, acknowledges the right of the Procuring 
Entity to institute action pursuant to  Act 3688 against any subcontractor be 
they an individual, firm, partnership, corporation, or association supplying the 
Contractor with labor, materials and/or equipment for the performance of this 
Contract. 

8. Subcontracting 

8.1. Unless otherwise indicated in the SCC, the Contractor cannot subcontract 
Works more than the percentage specified in BDS Clause 8.1. 

8.2. Subcontracting of any portion of the Works does not relieve the Contractor of 
any liability or obligation under this Contract.  The Contractor will be 
responsible for the acts, defaults, and negligence of any subcontractor, its 
agents, servants or workmen as fully as if these were the Contractor’s own 
acts, defaults, or negligence, or those of its agents, servants or workmen. 

8.3. If subcontracting is allowed. The contractor may identify its subcontractor 
during contract implementation stage. Subcontractors disclosed and 
identified during the bidding may be changed during the implementation of 
this Contract. In either case, subcontractors must submit the documentary 
requirements under ITB Clause 12 and comply with the eligibility criteria 
specified in the BDS. In the event that any subcontractor is found by any 
Procuring Entity to be eligible, the subcontracting of such portion of the Works 
shall be disallowed. 

9. Liquidated Damages 

9.1. The Contractor shall pay liquidated damages to the Procuring Entity for each 
day that the Completion Date is later than the Intended Completion Date.  The 
applicable liquidated damages is at least one-tenth (1/10) of a percent of the 
cost of the unperformed portion for every day of delay.  The total amount of 
liquidated damages shall not exceed ten percent (10%) of the amount of the 
contract.  The Procuring Entity may deduct liquidated damages from 
payments due to the Contractor.  Payment of liquidated damages shall not 
affect the Contractor’s liabilities. Once the cumulative amount of liquidated 
damages reaches ten percent (10%) of the amount of this Contract, the 
Procuring Entity may rescind or terminate this Contract, without prejudice to 
other courses of action and remedies available under the circumstances. 

9.2. If the Intended Completion Date is extended after liquidated damages have 
been paid, the Engineer of the Procuring Entity shall correct any overpayment 
of liquidated damages by the Contractor by adjusting the next payment 
certificate.  
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10. Site Investigation Reports 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 
referred to in the SCC supplemented by any information obtained by the Contractor. 

11. The Procuring Entity, Licenses and Permits 

The Procuring Entity shall, if requested by the Contractor, assist him in applying for 
permits, licenses or approvals, which are required for the Works. 

12. Contractor’s Risk and Warranty Security 

12.1. The Contractor shall assume full responsibility for the Works from the time 
project construction commenced up to final acceptance by the Procuring 
Entity and shall be held responsible for any damage or destruction of the 
Works except those occasioned by force majeure. The Contractor shall be fully 
responsible for the safety, protection, security, and convenience of his 
personnel, third parties, and the public at large, as well as the Works, 
Equipment, installation, and the like to be affected by his construction work.  

12.2. The defects liability period for infrastructure projects shall be one year from 
contract completion up to final acceptance by the Procuring Entity.  During this 
period, the Contractor shall undertake the repair works, at his own expense, 
of any damage to the Works on account of the use of materials of inferior 
quality within ninety (90) days from the time the HoPE has issued an order to 
undertake repair.  In case of failure or refusal to comply with this mandate, the 
Procuring Entity shall undertake such repair works and shall be entitled to full 
reimbursement of expenses incurred therein upon demand. 

12.3. Unless otherwise indicated in the SCC, in case the Contractor fails to comply 
with the preceding paragraph, the Procuring Entity shall forfeit its 
performance security, subject its property(ies) to attachment or garnishment 
proceedings, and perpetually disqualify it from participating in any public 
bidding. All payables of the GoP in his favor shall be offset to recover the costs.  

12.4. After final acceptance of the Works by the Procuring Entity, the Contractor 
shall be held responsible for “Structural Defects,” i.e., major 
faults/flaws/deficiencies in one or more key structural elements of the project 
which may lead to structural  failure of the completed elements or 
structure, or “Structural Failures,” i.e., where one or more key structural 
elements in an infrastructure facility fails or collapses, thereby rendering the 
facility or part thereof incapable of withstanding the design loads, and/or 
endangering the safety of the users or the general public: 

(a) Contractor – Where Structural Defects/Failures arise due to faults 
attributable to improper construction, use of inferior 
quality/substandard materials, and any violation of the contract 
plans and specifications, the contractor shall be held liable; 

(b) Consultants – Where Structural Defects/Failures arise due to faulty 
and/or inadequate design and specifications as well as construction 
supervision, then the consultant who prepared the design or 
undertook construction supervision for the project shall be held 
liable; 

(c) Procuring Entity’s Representatives/Project Manager/Construction 
Managers and Supervisors – The project owner’s representative(s), 
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project manager, construction manager, and supervisor(s) shall be 
held liable in cases where the Structural Defects/Failures are due to 
his/their willful intervention in altering the designs and other 
specifications; negligence or omission in not approving or acting on 
proposed changes to noted defects or deficiencies in the design 
and/or specifications; and the use of substandard construction 
materials in the project; 

(d) Third Parties - Third Parties shall be held liable in cases where 
Structural Defects/Failures are caused by work undertaken by 
them such as leaking pipes, diggings or excavations, underground 
cables and electrical wires, underground tunnel, mining shaft and 
the like, in which case the applicable warranty to such structure 
should be levied to third parties for their construction or 
restoration works. 

(e) Users - In cases where Structural Defects/Failures are due to 
abuse/misuse by the end user of the constructed facility and/or 
non–compliance by a user with the technical design limits and/or 
intended purpose of the same, then the user concerned shall be held 
liable. 

12.5. The warranty against Structural Defects/Failures, except those occasioned on 
force majeure, shall cover the period specified in the SCC reckoned from the 
date of issuance of the Certificate of Final Acceptance by the Procuring Entity.  

12.6. The Contractor shall be required to put up a warranty security in the form of 
cash, bank guarantee, letter of credit, GSIS or surety bond callable on demand, 
in accordance with the following schedule: 

Form of Warranty 
Amount of Warranty Security 
 Not less than the Percentage 

(%) of Total Contract Price 
(a) Cash or letter of credit issued by 

Universal or Commercial bank: 
provided, however, that the letter of 
credit shall be confirmed or 
authenticated by a Universal or 
Commercial bank, if issued by a 
foreign bank 

Five Percent (5%) 

(b) Bank guarantee confirmed by 
Universal or Commercial bank: 
provided, however, that the letter of 
credit shall be confirmed or 
authenticated by a Universal or 
Commercial bank, if issued by a 
foreign bank 

Ten Percent (10%) 

(c) Surety bond callable upon demand 
issued by GSIS or any surety or 
insurance company duly certified by 
the Insurance Commission 

Thirty Percent (30%) 

12.7. The warranty security shall be stated in Philippine Pesos and shall remain 
effective for one year from the date of issuance of the Certificate of Final 
Acceptance by the Procuring Entity, and returned only after the lapse of said 
one year period. 
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12.8. In case of structural defects/failure occurring during the applicable warranty 
period provided in GCC Clause 12.5, the Procuring Entity shall undertake the 
necessary restoration or reconstruction works and shall be entitled to full 
reimbursement by the parties found to be liable for expenses incurred therein 
upon demand, without prejudice to the filing of appropriate administrative, 
civil, and/or criminal charges against the responsible persons as well as the 
forfeiture of the warranty security posted in favor of the Procuring Entity. 

13. Liability of the Contractor 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability 
under this Contract shall be as provided by the laws of the Republic of the Philippines. 

14. Procuring Entity’s Risk 

14.1. From the Start Date until the Certificate of Final Acceptance has been issued, 
the following are risks of the Procuring Entity: 

(a) The risk of personal injury, death, or loss of or damage to property 
(excluding the Works, Plant, Materials, and Equipment), which are 
due to: 

(i) any type of use or occupation of the Site authorized by the 
Procuring Entity after the official acceptance of the works; 
or 

(ii) negligence, breach of statutory duty, or interference with 
any legal right by the Procuring Entity or by any person 
employed by or contracted to him except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment 
to the extent that it is due to a fault of the Procuring Entity or in the 
Procuring Entity’s design, or due to war or radioactive 
contamination directly affecting the country where the Works are 
to be executed. 

15. Insurance 

15.1. The Contractor shall, under his name and at his own expense, obtain and 
maintain, for the duration of this Contract, the following insurance coverage: 

(a) Contractor’s All Risk Insurance; 

(b) Transportation to the project Site of Equipment, Machinery, and 
Supplies owned by the Contractor; 

(c) Personal injury or death of Contractor’s employees; and 

(d) Comprehensive insurance for third party liability to Contractor’s 
direct or indirect act or omission causing damage to third persons. 

15.2. The Contractor shall provide evidence to the Procuring Entity’s 
Representative that the insurances required under this Contract have been 
effected and shall, within a reasonable time, provide copies of the insurance 
policies to the Procuring Entity’s Representative.  Such evidence and such 
policies shall be provided to the Procuring Entity’s through the Procuring 
Entity’s Representative. 
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15.3. The Contractor shall notify the insurers of changes in the nature, extent, or 
program for the execution of the Works and ensure the adequacy of the 
insurances at all times in accordance with the terms of this Contract and shall 
produce to the Procuring Entity’s Representative the insurance policies in 
force including the receipts for payment of the current premiums. 

The above insurance policies shall be obtained from any reputable insurance 
company approved by the Procuring Entity’s Representative. 

15.4. If the Contractor fails to obtain and keep in force the insurances referred to 
herein or any other insurance which he may be required to obtain under the 
terms of this Contract, the Procuring Entity may obtain and keep in force any 
such insurances and pay such premiums as may be necessary for the purpose.  
From time to time, the Procuring Entity may deduct the amount it shall pay for 
said premiums including twenty five percent (25%) therein from any monies 
due, or which may become due, to the Contractor, without prejudice to the 
Procuring Entity exercising its right to impose other sanctions against the 
Contractor pursuant to the provisions of this Contract. 

15.5. In the event the Contractor fails to observe the above safeguards, the 
Procuring Entity may, at the Contractor’s expense, take whatever measure is 
deemed necessary for its protection and that of the Contractor’s personnel and 
third parties, and/or order the interruption of dangerous Works.  In addition, 
the Procuring Entity may refuse to make the payments under GCC Clause 40 
until the Contractor complies with this Clause. 

15.6. The Contractor shall immediately replace the insurance policy obtained as 
required in this Contract, without need of the Procuring Entity’s demand, with 
a new policy issued by a new insurance company acceptable to the Procuring 
Entity for any of the following grounds: 

(a) The issuer of the insurance policy to be replaced has:  

(i) become bankrupt;  

(ii) been placed under receivership or under a management 
committee;  

(iii)been sued for suspension of payment; or 

(iv) been suspended by the Insurance Commission and its 
license to engage in business or its authority to issue 
insurance policies cancelled; or  

(v) Where reasonable grounds exist that the insurer may not be 
able, fully and promptly, to fulfill its obligation under the 
insurance policy. 

16. Termination for Default of Contractor 

16.1. The Procuring Entity shall terminate this Contract for default when any of the 
following conditions attend its implementation: 

(i) Due to the Contractor’s fault and while the project is on-going, it has 
incurred negative slippage of fifteen percent (15%) or more in 
accordance with Presidential Decree 1870, regardless of whether or 
not previous warnings and notices have been issued for the Contractor 
to improve his performance; 
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(ii) Due to its own fault and after this Contract time has expired, the 
Contractor incurs delay in the completion of the Work after this 
Contract has expired; or 

(iii)The Contractor: 

(i) abandons the contract Works, refuses 
or fails to comply with a valid 
instruction of the Procuring Entity or 
fails to proceed expeditiously and 
without delay despite a written notice 
by the Procuring Entity; 

(ii) does not actually have on the project 
Site the minimum essential equipment 
listed on the bid necessary to 
prosecute the Works in accordance 
with the approved Program of Work 
and equipment deployment schedule 
as required for the project; 

(iii) does not execute the Works in 
accordance with this Contract or 
persistently or flagrantly neglects to 
carry out its obligations under this 
Contract; 

(iv) neglects or refuses to remove 
materials or to perform a new Work 
that has been rejected as defective or 
unsuitable; or 

(v) sub-lets any part of this Contract 
without approval by the Procuring 
Entity. 

16.2. All materials on the Site, Plant, Works, including Equipment purchased and 
funded under the Contract shall be deemed to be the property of the Procuring 
Entity if this Contract is rescinded because of the Contractor’s default. 

17. Termination for Default of Procuring Entity 

The Contractor may terminate this Contract with the Procuring Entity if the works 
are completely stopped for a continuous period of at least sixty (60) calendar days 
through no fault of its own, due to any of the following reasons: 

(a) Failure of the Procuring Entity to deliver, within a reasonable time, supplies, 
materials, right-of-way, or other items it is obligated to furnish under the 
terms of this Contract; or 

(b) The prosecution of the Work is disrupted by the adverse peace and order 
situation, as certified by the Armed Forces of the Philippines Provincial 
Commander and approved by the Secretary of National Defense. 
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18. Termination for Other Causes 

18.1. The Procuring Entity may terminate this Contract, in whole or in part, at any 
time for its convenience.  The HoPE may terminate this Contract for the 
convenience of the Procuring Entity if he has determined the existence of 
conditions that make Project Implementation economically, financially or 
technically impractical and/or unnecessary, such as, but not limited to, 
fortuitous event(s) or changes in law and National Government policies. 

18.2. The Procuring Entity or the Contractor may terminate this Contract if the other 
party causes a fundamental breach of this Contract. 

18.3. Fundamental breaches of Contract shall include, but shall not be limited to, the 
following: 

(a) The Contractor stops work for twenty eight (28) days when no 
stoppage of work is shown on the current Program of Work and the 
stoppage has not been authorized by the Procuring Entity’s 
Representative; 

(b) The Procuring Entity’s Representative instructs the Contractor to 
delay the progress of the Works, and the instruction is not 
withdrawn within twenty eight (28) days; 

(c) The Procuring Entity shall terminate this Contract if the Contractor 
is declared bankrupt or insolvent as determined with finality by a 
court of competent jurisdiction.  In this event, termination will be 
without compensation to the Contractor, provided that such 
termination will not prejudice or affect any right of action or 
remedy which has accrued or will accrue thereafter to the 
Procuring Entity and/or the Contractor.  In the case of the 
Contractor's insolvency, any Contractor's Equipment which the 
Procuring Entity instructs in the notice is to be used until the 
completion of the Works; 

(d) A payment certified by the Procuring Entity’s Representative is not 
paid by the Procuring Entity to the Contractor within eighty four 
(84) days from the date of the Procuring Entity’s Representative’s 
certificate; 

(e) The Procuring Entity’s Representative gives Notice that failure to 
correct a particular Defect is a fundamental breach of Contract and 
the Contractor fails to correct it within a reasonable period of time 
determined by the Procuring Entity’s Representative; 

(f) The Contractor does not maintain a Security, which is required;  

(g) The Contractor has delayed the completion of the Works by the 
number of days for which the maximum amount of liquidated 
damages can be paid, as defined in the GCC Clause 9; and 

(h) In case it is determined prima facie by the Procuring Entity that the 
Contractor has engaged, before or during the implementation of the 
contract, in unlawful deeds and behaviors relative to contract 
acquisition and implementation, such as, but not limited to, the 
following:  
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(i) corrupt, fraudulent, collusive, coercive, and obstructive  
practices as defined in ITB Clause 3.1(a), unless otherwise 
specified in the SCC;  

(ii) drawing up or using forged documents;  

(iii)using adulterated materials, means or methods, or engaging 
in production contrary to rules of science or the trade; and  

(iv) any other act analogous to the foregoing. 

18.4. The Funding Source or the Procuring Entity, as appropriate, will seek to 
impose the maximum civil, administrative and/or criminal penalties available 
under the applicable law on individuals and organizations deemed to be 
involved with corrupt, fraudulent, or coercive practices. 

18.5. When persons from either party to this Contract gives notice of a fundamental 
breach to the Procuring Entity’s Representative  in order to terminate the 
existing contract for a cause other than those listed under GCC Clause 18.3, the 
Procuring Entity’s Representative shall decide whether the breach is 
fundamental or not. 

18.6. If this Contract is terminated, the Contractor shall stop work immediately, 
make the Site safe and secure, and leave the Site as soon as reasonably 
possible. 

19. Procedures for Termination of Contracts 

19.1. The following provisions shall govern the procedures for the termination of 
this Contract: 

(a) Upon receipt of a written report of acts or causes which may 
constitute ground(s) for termination as aforementioned, or upon its 
own initiative, the Procuring Entity shall, within a period of seven 
(7) calendar days, verify the existence of such ground(s) and cause 
the execution of a Verified Report, with all relevant evidence 
attached; 

(b) Upon recommendation by the Procuring Entity, the HoPE shall 
terminate this Contract only by a written notice to the Contractor 
conveying the termination of this Contract. The notice shall state: 

(i) that this Contract is being terminated for any of the 
ground(s) afore-mentioned, and a statement of the acts that 
constitute the ground(s) constituting the same; 

(ii) the extent of termination, whether in whole or in part;  

(iii)an instruction to the Contractor to show cause as to why this 
Contract should not be terminated; and 

(iv) special instructions of the Procuring Entity, if any. 

The Notice to Terminate shall be accompanied by a copy of the Verified 
Report; 

(c) Within a period of seven (7) calendar days from receipt of the 
Notice of Termination, the Contractor shall submit to the HoPE a 
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verified position paper stating why the contract should not be 
terminated.  If the Contractor fails to show cause after the lapse of 
the seven (7) day period, either by inaction or by default, the HoPE 
shall issue an order terminating the contract;  

(d) The Procuring Entity may, at anytime before receipt of the 
Contractor’s verified position paper described in item (c) above 
withdraw the Notice to Terminate if it is determined that certain 
items or works subject of the notice had been completed, delivered, 
or performed before the Contractor’s receipt of the notice;  

(e) Within a non-extendible period of ten (10) calendar days from 
receipt of the verified position paper, the HoPE shall decide 
whether or not to terminate this Contract.  It shall serve a written 
notice to the Contractor of its decision and, unless otherwise 
provided in the said notice, this Contract is deemed terminated 
from receipt of the Contractor of the notice of decision.  The 
termination shall only be based on the ground(s) stated in the 
Notice to Terminate; and 

(f) The HoPE may create a Contract Termination Review Committee 
(CTRC) to assist him in the discharge of this function.  All decisions 
recommended by the CTRC shall be subject to the approval of the 
HoPE. 

19.2. Pursuant to Section 69(f) of RA 9184 and without prejudice to the imposition 
of additional administrative sanctions as the internal rules of the agency may 
provide and/or further criminal prosecution as provided by applicable laws, 
the procuring entity shall impose on contractors after the termination of the 
contract the penalty of suspension for one (1) year for the first offense, 
suspension for two (2) years for the second offense from participating in the 
public bidding process, for violations committed during the contract 
implementation stage, which include but not limited to the following: 

(a) Failure of the contractor, due solely to his fault or negligence, to 
mobilize and start work or performance within the specified period 
in the Notice to Proceed (“NTP”); 

(b) Failure by the contractor to fully and faithfully comply with its 
contractual obligations without valid cause, or failure by the 
contractor to comply with any written lawful instruction of the 
procuring entity or its representative(s) pursuant to the 
implementation of the contract.  For the procurement of 
infrastructure projects or consultancy contracts, lawful 
instructions include but are not limited to the following: 

(i) Employment of competent technical personnel, competent 
engineers and/or work supervisors; 

(ii) Provision of warning signs and barricades in accordance 
with approved plans and specifications and contract 
provisions; 

(iii)Stockpiling in proper places of all materials and removal 
from the project site of waste and excess materials, including 
broken pavement and excavated debris in accordance with 
approved plans and specifications and contract provisions; 
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(iv) Deployment of committed equipment, facilities, support 
staff and manpower; and 

(v) Renewal of the effectivity dates of the performance security 
after its expiration during the course of contract 
implementation. 

(c) Assignment and subcontracting of the contract or any part thereof 
or substitution of key personnel named in the proposal without 
prior written approval by the procuring entity. 

(d) Poor performance by the contractor or unsatisfactory quality 
and/or progress of work arising from his fault or negligence as 
reflected in the Constructor's Performance Evaluation System 
(“CPES”) rating sheet.  In the absence of the CPES rating sheet, the 
existing performance monitoring system of the procuring entity 
shall be applied.  Any of the following acts by the  Contractor shall 
be construed as poor performance: 

(i) Negative slippage of 15% and above within the critical path 
of the project due entirely to the fault or negligence of the 
contractor; and 

(ii) Quality of materials and workmanship not complying with 
the approved specifications arising from the contractor's 
fault or negligence. 

(e) Willful or deliberate abandonment or non-performance of the 
project or contract by the contractor resulting to substantial breach 
thereof without lawful and/or just cause. 

In addition to the penalty of suspension, the performance security posted by 
the contractor shall also be forfeited. 

20. Force Majeure, Release From Performance 

20.1. For purposes of this Contract the terms “force majeure” and “fortuitous event” 
may be used interchangeably.  In this regard, a fortuitous event or force 
majeure shall be interpreted to mean an event which the Contractor could not 
have foreseen, or which though foreseen, was inevitable.  It shall not include 
ordinary unfavorable weather conditions; and any other cause the effects of 
which could have been avoided with the exercise of reasonable diligence by 
the Contractor. 

20.2. If this Contract is discontinued by an outbreak of war or by any other event 
entirely outside the control of either the Procuring Entity or the Contractor, 
the Procuring Entity’s Representative shall certify that this Contract has been 
discontinued.  The Contractor shall make the Site safe and stop work as quickly 
as possible after receiving this certificate and shall be paid for all works 
carried out before receiving it and for any Work carried out afterwards to 
which a commitment was made. 

20.3. If the event continues for a period of eighty four (84) days, either party may 
then give notice of termination, which shall take effect twenty eight (28) days 
after the giving of the notice. 
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20.4. After termination, the Contractor shall be entitled to payment of the unpaid 
balance of the value of the Works executed and of the materials and Plant 
reasonably delivered to the Site, adjusted by the following: 

(a) any sum to which the Contractor is entitled under GCC Clause 28; 

(b) the cost of his suspension and demobilization; 

(c) any sum to which the Procuring Entity is entitled. 

20.5. The net balance due shall be paid or repaid within a reasonable time period 
from the time of the notice of termination. 

21. Resolution of Disputes 

21.1. If any dispute or difference of any kind whatsoever shall arise between the 
parties in connection  with the implementation of the contract covered by the 
Act and this IRR, the parties shall make every effort to resolve amicably such 
dispute or difference by mutual consultation. 

21.2. If the Contractor believes that a decision taken by the Procuring Entity’s 
Representative was either outside the authority given to the Procuring Entity’s 
Representative by this Contract or that the decision was wrongly taken, the 
decision shall be referred to the Arbiter indicated in the SCC within fourteen 
(14) days of the notification of the Procuring Entity’s Representative’s 
decision. 

21.3. Any and all disputes arising from the implementation of this Contract covered 
by the R.A. 9184 and its IRR shall be submitted to arbitration in the Philippines 
according to the provisions of Republic Act No. 876, otherwise known as the “ 
Arbitration Law” and Republic Act 9285, otherwise known as the “Alternative 
Dispute Resolution Act of 2004”: Provided, however, That, disputes that are 
within the competence of the Construction Industry Arbitration Commission 
to resolve shall be referred thereto.  The process of arbitration shall be 
incorporated as a provision in this Contract that will be executed pursuant to 
the provisions of the Act and its IRR: Provided, further, That, by mutual 
agreement, the parties may agree in writing to resort to other alternative 
modes of dispute resolution.   

22. Suspension of Loan, Credit, Grant, or Appropriation 

In the event that the Funding Source suspends the Loan, Credit, Grant, or 
Appropriation to the Procuring Entity, from which part of the payments to the 
Contractor are being made: 

(a) The Procuring Entity is obligated to notify the Contractor of such suspension 
within seven (7) days of having received the suspension notice. 

(b) If the Contractor has not received sums due it for work already done within 
forty five (45) days from the time the Contractor’s claim for payment has been 
certified by the Procuring Entity’s Representative, the Contractor may 
immediately issue a suspension of work notice in accordance with GCC Clause 
45.2. 
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23. Procuring Entity’s Representative’s Decisions 

23.1. Except where otherwise specifically stated, the Procuring Entity’s 
Representative will decide contractual matters between the Procuring Entity 
and the Contractor in the role representing the Procuring Entity.  

23.2. The Procuring Entity’s Representative may delegate any of his duties and 
responsibilities to other people, except to the Arbiter, after notifying the 
Contractor, and may cancel any delegation after notifying the Contractor. 

24. Approval of Drawings and Temporary Works by the Procuring 
Entity’s Representative 

24.1. All Drawings prepared by the Contractor for the execution of the Temporary 
Works, are subject to prior approval by the Procuring Entity’s Representative 
before its use.  

24.2. The Contractor shall be responsible for design of Temporary Works. 

24.3. The Procuring Entity’s Representative’s approval shall not alter the 
Contractor’s responsibility for design of the Temporary Works. 

24.4. The Contractor shall obtain approval of third parties to the design of the 
Temporary Works, when required by the Procuring Entity. 

25. Acceleration and Delays Ordered by the Procuring Entity’s 
Representative 

25.1. When the Procuring Entity wants the Contractor to finish before the Intended 
Completion Date, the Procuring Entity’s Representative will obtain priced 
proposals for achieving the necessary acceleration from the Contractor.  If the 
Procuring Entity accepts these proposals, the Intended Completion Date will 
be adjusted accordingly and confirmed by both the Procuring Entity and the 
Contractor. 

25.2. If the Contractor’s Financial Proposals for an acceleration are accepted by the 
Procuring Entity, they are incorporated in the Contract Price and treated as a 
Variation. 

26. Extension of the Intended Completion Date 

26.1. The Procuring Entity’s Representative shall extend the Intended Completion 
Date if a Variation is issued which makes it impossible for the Intended 
Completion Date to be achieved by the Contractor without taking steps to 
accelerate the remaining work, which would cause the Contractor to incur 
additional costs.  No payment shall be made for any event which may warrant 
the extension of the Intended Completion Date. 

26.2. The Procuring Entity’s Representative shall decide whether and by how much 
to extend the Intended Completion Date within twenty one (21) days of the 
Contractor asking the Procuring Entity’s Representative for a decision thereto 
after fully submitting all supporting information.  If the Contractor has failed 
to give early warning of a delay or has failed to cooperate in dealing with a 
delay, the delay by this failure shall not be considered in assessing the new 
Intended Completion Date. 
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27. Right to Vary 

27.1. The Procuring Entity’s Representative with the prior approval of the 
Procuring Entity may instruct Variations, up to a maximum cumulative 
amount of ten percent (10%) of the original contract cost. 

27.2. Variations shall be valued as follows: 

(a) At a lump sum price agreed between the parties;  

(b) where appropriate, at rates in this Contract; 

(c) in the absence of appropriate rates, the rates in this Contract shall 
be used as the basis for valuation; or failing which 

(d) at appropriate new rates, equal to or lower than current industry 
rates and to be agreed upon by both parties and approved by the 
HoPE. 

28. Contractor's Right to Claim 

If the Contractor incurs cost as a result of any of the events under GCC Clause 13, the 
Contractor shall be entitled to the amount of such cost. If as a result of any of the said 
events, it is necessary to change the Works, this shall be dealt with as a Variation. 

29. Dayworks 

29.1. Subject to GCC Clause 43 on Variation Order, and if applicable as indicated in 
the SCC, the Dayworks rates in the Contractor’s bid shall be used for small 
additional amounts of work only when the Procuring Entity’s Representative 
has given written instructions in advance for additional work to be paid for in 
that way. 

29.2. All work to be paid for as Dayworks shall be recorded by the Contractor on 
forms approved by the Procuring Entity’s Representative.  Each completed 
form shall be verified and signed by the Procuring Entity’s Representative 
within two days of the work being done. 

29.3. The Contractor shall be paid for Dayworks subject to obtaining signed 
Dayworks forms. 

30. Early Warning 

30.1. The Contractor shall warn the Procuring Entity’s Representative at the earliest 
opportunity of specific likely future events or circumstances that may 
adversely affect the quality of the work, increase the Contract Price, or delay 
the execution of the Works.  The Procuring Entity’s Representative may 
require the Contractor to provide an estimate of the expected effect of the 
future event or circumstance on the Contract Price and Completion Date.  The 
estimate shall be provided by the Contractor as soon as reasonably possible. 

30.2. The Contractor shall cooperate with the Procuring Entity’s Representative in 
making and considering proposals for how the effect of such an event or 
circumstance can be avoided or reduced by anyone involved in the work and 
in carrying out any resulting instruction of the Procuring Entity’s 
Representative. 
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31. Program of Work 

31.1. Within the time stated in the SCC, the Contractor shall submit to the Procuring 
Entity’s Representative for approval a Program of Work showing the general 
methods, arrangements, order, and timing for all the activities in the Works. 

31.2. An update of the Program of Work shall show the actual progress achieved on 
each activity and the effect of the progress achieved on the timing of the 
remaining work, including any changes to the sequence of the activities. 

31.3. The Contractor shall submit to the Procuring Entity’s Representative for 
approval an updated Program of Work at intervals no longer than the period 
stated in the SCC.  If the Contractor does not submit an updated Program of 
Work within this period, the Procuring Entity’s Representative may withhold 
the amount stated in the SCC from the next payment certificate and continue 
to withhold this amount until the next payment after the date on which the 
overdue Program of Work has been submitted. 

31.4. The Procuring Entity’s Representative’s approval of the Program of Work shall 
not alter the Contractor’s obligations.  The Contractor may revise the Program 
of Work and submit it to the Procuring Entity’s Representative again at any 
time.  A revised Program of Work shall show the effect of any approved 
Variations. 

31.5. When the Program of Work is updated, the Contractor shall provide the 
Procuring Entity’s Representative with an updated cash flow forecast.  The 
cash flow forecast shall include different currencies, as defined in the Contract, 
converted as necessary using the Contract exchange rates. 

31.6. All Variations shall be included in updated Program of Work produced by the 
Contractor. 

32. Management Conferences 

32.1. Either the Procuring Entity’s Representative or the Contractor may require the 
other to attend a Management Conference.  The Management Conference shall 
review the plans for remaining work and deal with matters raised in 
accordance with the early warning procedure. 

32.2. The Procuring Entity’s Representative shall record the business of 
Management Conferences and provide copies of the record to those attending 
the Conference and to the Procuring Entity.  The responsibility of the parties 
for actions to be taken shall be decided by the Procuring Entity’s 
Representative either at the Management Conference or after the Management 
Conference and stated in writing to all who attended the Conference. 

33. Bill of Quantities 

33.1. The Bill of Quantities shall contain items of work for the construction, 
installation, testing, and commissioning of work to be done by the Contractor. 

33.2. The Bill of Quantities is used to calculate the Contract Price.  The Contractor is 
paid for the quantity of the work done at the rate in the Bill of Quantities for 
each item. 

33.3. If the final quantity of any work done differs from the quantity in the Bill of 
Quantities for the particular item and is not more than twenty five percent 
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(25%) of the original quantity, provided the aggregate changes for all items do 
not exceed ten percent (10%) of the Contract price, the Procuring Entity’s 
Representative shall make the necessary adjustments to allow for the changes 
subject to applicable laws, rules, and regulations. 

33.4. If requested by the Procuring Entity’s Representative, the Contractor shall 
provide the Procuring Entity’s Representative with a detailed cost breakdown 
of any rate in the Bill of Quantities. 

34. Instructions, Inspections and Audits 

34.1. The Procuring Entity’s personnel shall at all reasonable times during 
construction of the Work be entitled to examine, inspect, measure and test the 
materials and workmanship, and to check the progress of the construction.  

34.2. If the Procuring Entity’s Representative instructs the Contractor to carry out a 
test not specified in the Specification to check whether any work has a defect 
and the test shows that it does, the Contractor shall pay for the test and any 
samples.  If there is no defect, the test shall be a Compensation Event. 

34.3. The Contractor shall permit the Funding Source named in the SCC to inspect 
the Contractor’s accounts and records relating to the performance of the 
Contractor and to have them audited by auditors appointed by the Funding 
Source, if so required by the Funding Source. 

35. Identifying Defects 

The Procuring Entity’s Representative shall check the Contractor’s work and notify 
the Contractor of any defects that are found.  Such checking shall not affect the 
Contractor’s responsibilities.  The Procuring Entity’s Representative may instruct the 
Contractor to search uncover defects and test any work that the Procuring Entity’s 
Representative considers below standards and defective. 

36. Cost of Repairs 

Loss or damage to the Works or Materials to be incorporated in the Works between 
the Start Date and the end of the Defects Liability Periods shall be remedied by the 
Contractor at the Contractor’s cost if the loss or damage arises from the Contractor’s 
acts or omissions. 

37. Correction of Defects 

37.1. The Procuring Entity’s Representative shall give notice to the Contractor of 
any defects before the end of the Defects Liability Period, which is One (1) year 
from project completion up to final acceptance by the Procuring Entity’s 
Representative.   

37.2. Every time notice of a defect is given, the Contractor shall correct the notified 
defect within the length of time specified in the Procuring Entity’s 
Representative’s notice. 

37.3. The Contractor shall correct the defects which he notices himself before the 
end of the Defects Liability Period. 

37.4. The Procuring Entity shall certify that all defects have been corrected. If the 
Procuring Entity considers that correction of a defect is not essential, he can 
request the Contractor to submit a quotation for the corresponding reduction 
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in the Contract Price. If the Procuring Entity accepts the quotation, the 
corresponding change in the SCC is a Variation. 

38. Uncorrected Defects 

38.1. The Procuring Entity shall give the Contractor at least fourteen (14) days 
notice of his intention to use a third party to correct a Defect. If the Contractor 
does not correct the Defect himself within the period, the Procuring Entity may 
have the Defect corrected by the third party. The cost of the correction will be 
deducted from the Contract Price. 

38.2. The use of a third party to correct defects that are uncorrected by the 
Contractor will in no way relieve the Contractor of its liabilities and warranties 
under the Contract. 

39. Advance Payment 

39.1. The Procuring Entity shall, upon a written request of the contractor which 
shall be submitted as a contract document, make an advance payment to the 
contractor in an amount not exceeding fifteen percent (15%) of the total 
contract price, to be made in lump sum or, at the most two, installments 
according to a schedule specified in the SCC. 

39.2. The advance payment shall be made only upon the submission to and 
acceptance by the Procuring Entity of an irrevocable standby letter of credit of 
equivalent value from a commercial bank, a bank guarantee or a surety bond 
callable upon demand, issued by a surety or insurance company duly licensed 
by the Insurance Commission and confirmed by the Procuring Entity. 

39.3. The advance payment shall be repaid by the Contractor by an amount equal to 
the percentage of the total contract price used for the advance payment. 

39.4. The contractor may reduce his standby letter of credit or guarantee 
instrument by the amounts refunded by the Monthly Certificates in the 
advance payment. 

39.5. The Procuring Entity will provide an Advance Payment on the Contract Price 
as stipulated in the Conditions of Contract, subject to the maximum amount 
stated in SCC Clause 39.1. 

40. Progress Payments 

40.1. The Contractor may submit a request for payment for Work accomplished.  
Such request for payment shall be verified and certified by the Procuring 
Entity’s Representative/Project Engineer.  Except as otherwise stipulated in 
the SCC, materials and equipment delivered on the site but not completely put 
in place shall not be included for payment.   

40.2. The Procuring Entity shall deduct the following from the certified gross 
amounts to be paid to the contractor as progress payment: 

(a) Cumulative value of the work previously certified and paid for. 

(b) Portion of the advance payment to be recouped for the month. 

(c) Retention money in accordance with the condition of contract. 

(d) Amount to cover third party liabilities. 



 

64 

(e) Amount to cover uncorrected discovered defects in the works. 

40.3. Payments shall be adjusted by deducting therefrom the amounts for advance 
payments and retention.  The Procuring Entity shall pay the Contractor the 
amounts certified by the Procuring Entity’s Representative within twenty 
eight (28) days from the date each certificate was issued.  No payment of 
interest for delayed payments and adjustments shall be made by the Procuring 
Entity. 

40.4. The first progress payment may be paid by the Procuring Entity to the 
Contractor provided that at least twenty percent (20%) of the work has been 
accomplished as certified by the Procuring Entity’s Representative. 

40.5. Items of the Works for which a price of “0” (zero) has been entered will not be 
paid for by the Procuring Entity and shall be deemed covered by other rates 
and prices in the Contract. 

41. Payment Certificates 

41.1. The Contractor shall submit to the Procuring Entity’s Representative monthly 
statements of the estimated value of the work executed less the cumulative 
amount certified previously. 

41.2. The Procuring Entity’s Representative shall check the Contractor’s monthly 
statement and certify the amount to be paid to the Contractor. 

41.3. The value of Work executed shall: 

(a) be determined by the Procuring Entity’s Representative; 

(b) comprise the value of the quantities of the items in the Bill of 
Quantities completed; and 

(c) include the valuations of approved variations. 

41.4. The Procuring Entity’s Representative may exclude any item certified in a 
previous certificate or reduce the proportion of any item previously certified 
in any certificate in the light of later information. 

42. Retention 

42.1. The Procuring Entity shall retain from each payment due to the Contractor an 
amount equal to a percentage thereof using the rate as specified in GCC Sub-
Clause 42.2. 

42.2. Progress payments are subject to retention of ten percent (10%), referred to 
as the “retention money.”  Such retention shall be based on the total amount 
due to the Contractor prior to any deduction and shall be retained from every 
progress payment until fifty percent (50%) of the value of Works, as 
determined by the Procuring Entity, are completed.  If, after fifty percent 
(50%) completion, the Work is satisfactorily done and on schedule, no 
additional retention shall be made; otherwise, the ten percent (10%) retention 
shall again be imposed using the rate specified therefor. 

42.3. The total “retention money” shall be due for release upon final acceptance of 
the Works.  The Contractor may, however, request the substitution of the 
retention money for each progress billing with irrevocable standby letters of 
credit from a commercial bank, bank guarantees or surety bonds callable on 
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demand, of amounts equivalent to the retention money substituted for and 
acceptable to the Procuring Entity, provided that the project is on schedule 
and is satisfactorily undertaken.  Otherwise, the ten (10%) percent retention 
shall be made.  Said irrevocable standby letters of credit, bank guarantees 
and/or surety bonds, to be posted in favor of the Government shall be valid for 
a duration to be determined by the concerned implementing office/agency or 
Procuring Entity and will answer for the purpose for which the ten (10%) 
percent retention is intended, i.e., to cover uncorrected discovered defects and 
third party liabilities. 

42.4. On completion of the whole Works, the Contractor may substitute retention 
money with an “on demand” Bank guarantee in a form acceptable to the 
Procuring Entity. 

43. Variation Orders 

43.1. Variation Orders may be issued by the Procuring Entity to cover any 
increase/decrease in quantities, including the introduction of new work items 
that are not included in the original contract or reclassification of work items 
that are either due to change of plans, design or alignment to suit actual field 
conditions resulting in disparity between the preconstruction plans used for 
purposes of bidding and the “as staked plans” or construction drawings 
prepared after a joint survey by the Contractor and the Procuring Entity after 
award of the contract, provided that the cumulative amount of the Variation 
Order does not exceed ten percent (10%) of the original project cost. The 
addition/deletion of Works should be within the general scope of the project 
as bid and awarded. The scope of works shall not be reduced so as to 
accommodate a positive Variation Order. A Variation Order may either be in 
the form of a Change Order or Extra Work Order. 

43.2. A Change Order may be issued by the Procuring Entity to cover any 
increase/decrease in quantities of original Work items in the contract. 

43.3. An Extra Work Order may be issued by the Procuring Entity to cover the 
introduction of new work necessary for the completion, improvement or 
protection of the project which were not included as items of Work in the 
original contract, such as, where there are subsurface or latent physical 
conditions at the site differing materially from those indicated in the contract, 
or where there are duly unknown physical conditions at the site of an unusual 
nature differing materially from those ordinarily encountered and generally 
recognized as inherent in the Work or character provided for in the contract. 

43.4. Any cumulative Variation Order beyond ten percent (10%) shall be subject of 
another contract to be bid out if the works are separable from the original 
contract.  In exceptional cases where it is urgently necessary to complete the 
original scope of work, the HoPE may authorize a positive Variation Order go 
beyond ten percent (10%) but not more than twenty percent (20%) of the 
original contract price, subject to the guidelines to be determined by the GPPB: 
Provided, however, That appropriate sanctions shall be imposed on the 
designer, consultant or official responsible for the original detailed 
engineering design which failed to consider the Variation Order beyond ten 
percent (10%). 

43.5. In claiming for any Variation Order, the Contractor shall, within seven (7) 
calendar days after such work has been commenced or after the circumstances 
leading to such condition(s) leading to the extra cost, and within twenty-eight 
(28) calendar days deliver a written communication giving full and detailed 
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particulars of any extra cost in order that it may be investigated at that time. 
Failure to provide either of such notices in the time stipulated shall constitute 
a waiver by the contractor for any claim. The preparation and submission of 
Variation Orders are as follows: 

(a) If the Procuring Entity’s representative/Project Engineer believes 
that a Change Order or Extra Work Order should be issued, he shall 
prepare the proposed Order accompanied with the notices 
submitted by the Contractor, the plans therefore, his computations 
as to the quantities of the additional works involved per item 
indicating the specific stations where such works are needed, the 
date of his inspections and investigations thereon, and the log book 
thereof, and a detailed estimate of the unit cost of such items of 
work, together with his justifications for the need of such Change 
Order or Extra Work Order, and shall submit the same to the HoPE 
for approval. 

(b) The HoPE or his duly authorized representative, upon receipt of the 
proposed Change Order or Extra Work Order shall immediately 
instruct the appropriate technical staff or office of the Procuring 
Entity to conduct an on-the-spot investigation to verify the need for 
the Work to be prosecuted and to review the proposed plan, and 
prices of the work involved.  

(c) The technical staff or appropriate office of the Procuring Entity shall 
submit a report of their findings and recommendations, together 
with the supporting documents, to the Head of Procuring Entity or 
his duly authorized representative for consideration. 

(d) The HoPE or his duly authorized representative, acting upon the 
recommendation of the technical staff or appropriate office, shall 
approve the Change Order or Extra Work Order after being satisfied 
that the same is justified, necessary, and in order. 

(e) The timeframe for the processing of Variation Orders from the 
preparation up to the approval by the Procuring Entity concerned 
shall not exceed thirty (30) calendar days. 

44. Contract Completion 

Once the project reaches an accomplishment of ninety five (95%) of the total contract 
amount, the Procuring Entity may create an inspectorate team to make preliminary 
inspection and submit a punch-list to the Contractor in preparation for the final 
turnover of the project. Said punch-list will contain, among others, the remaining 
Works, Work deficiencies for necessary corrections, and the specific duration/time to 
fully complete the project considering the approved remaining contract time. This, 
however, shall not preclude the claim of the Procuring Entity for liquidated damages. 

45. Suspension of Work 

45.1. The Procuring Entity shall have the authority to suspend the work wholly or 
partly by written order for such period as may be deemed necessary, due to 
force majeure or any fortuitous events or for failure on the part of the 
Contractor to correct bad conditions which are unsafe for workers or for the 
general public, to carry out valid orders given by the Procuring Entity or to 
perform any provisions of the contract, or due to adjustment of plans to suit 
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field conditions as found necessary during construction. The Contractor shall 
immediately comply with such order to suspend the work wholly or partly. 

45.2. The Contractor or its duly authorized representative shall have the right to 
suspend work operation on any or all projects/activities along the critical path 
of activities after fifteen (15) calendar days from date of receipt of written 
notice from the Contractor to the district engineer/regional 
director/consultant or equivalent official, as the case may be, due to the 
following: 

(a) There exist right-of-way problems which prohibit the Contractor 
from performing work in accordance with the approved 
construction schedule. 

(b) Requisite construction plans which must be owner-furnished are 
not issued to the contractor precluding any work called for by such 
plans. 

(c) Peace and order conditions make it extremely dangerous, if not 
possible, to work. However, this condition must be certified in 
writing by the Philippine National Police (PNP) station which has 
responsibility over the affected area and confirmed by the 
Department of Interior and Local Government (DILG) Regional 
Director. 

(d) There is failure on the part of the Procuring Entity to deliver 
government-furnished materials and equipment as stipulated in 
the contract. 

(e) Delay in the payment of Contractor’s claim for progress billing 
beyond forty-five (45) calendar days from the time the Contractor’s 
claim has been certified to by the procuring entity’s authorized 
representative that the documents are complete unless there are 
justifiable reasons thereof which shall be communicated in writing 
to the Contractor. 

45.3. In case of total suspension, or suspension of activities along the critical path, 
which is not due to any fault of the Contractor, the elapsed time between the 
effectivity of the order suspending operation and the order to resume work 
shall be allowed the Contractor by adjusting the contract time accordingly. 

46. Payment on Termination 

46.1. If the Contract is terminated because of a fundamental breach of Contract by 
the Contractor, the Procuring Entity’s Representative shall issue a certificate 
for the value of the work done and Materials ordered less advance payments 
received up to the date of the issue of the certificate and less the percentage to 
apply to the value of the work not completed, as indicated in the SCC. 
Additional Liquidated Damages shall not apply.  If the total amount due to the 
Procuring Entity exceeds any payment due to the Contractor, the difference 
shall be a debt payable to the Procuring Entity. 

46.2. If the Contract is terminated for the Procuring Entity’s convenience or because 
of a fundamental breach of Contract by the Procuring Entity, the Procuring 
Entity’s Representative shall issue a certificate for the value of the work done, 
Materials ordered, the reasonable cost of removal of Equipment, repatriation 
of the Contractor’s personnel employed solely on the Works, and the 
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Contractor’s costs of protecting and securing the Works, and less advance 
payments received up to the date of the certificate. 

46.3. The net balance due shall be paid or repaid within twenty eight (28) days from 
the notice of termination. 

46.4. If the Contractor has terminated the Contract under GCC Clauses 17 or 18, the 
Procuring Entity shall promptly return the Performance Security to the 
Contractor. 

47. Extension of Contract Time 

47.1. Should the amount of additional work of any kind or other special 
circumstances of any kind whatsoever occur such as to fairly entitle the 
contractor to an extension of contract time, the Procuring Entity shall 
determine the amount of such extension; provided that the Procuring Entity is 
not bound to take into account any claim for an extension of time unless the 
Contractor has, prior to the expiration of the contract time and within thirty 
(30) calendar days after such work has been commenced or after the 
circumstances leading to such claim have arisen, delivered to the Procuring 
Entity notices in order that it could have investigated them at that time. Failure 
to provide such notice shall constitute a waiver by the Contractor of any claim. 
Upon receipt of full and detailed particulars, the Procuring Entity shall 
examine the facts and extent of the delay and shall extend the contract time 
completing the contract work when, in the Procuring Entity’s opinion, the 
findings of facts justify an extension. 

47.2. No extension of contract time shall be granted the Contractor due to (a) 
ordinary unfavorable weather conditions and (b) inexcusable failure or 
negligence of Contractor to provide the required equipment, supplies or 
materials. 

47.3. Extension of contract time may be granted only when the affected activities 
fall within the critical path of the PERT/CPM network. 

47.4. No extension of contract time shall be granted when the reason given to 
support the request for extension was already considered in the 
determination of the original contract time during the conduct of detailed 
engineering and in the preparation of the contract documents as agreed upon 
by the parties before contract perfection. 

47.5. Extension of contract time shall be granted for rainy/unworkable days 
considered unfavorable for the prosecution of the works at the site, based on 
the actual conditions obtained at the site, in excess of the number of 
rainy/unworkable days pre-determined by the Procuring Entity in relation to 
the original contract time during the conduct of detailed engineering and in 
the preparation of the contract documents as agreed upon by the parties 
before contract perfection, and/or for equivalent period of delay due to major 
calamities such as exceptionally destructive typhoons, floods and earthquakes, 
and epidemics, and for causes such as non-delivery on time of materials, 
working drawings, or written information to be furnished by the Procuring 
Entity, non-acquisition of permit to enter private properties or non-execution 
of deed of sale or donation within the right-of-way resulting in complete 
paralyzation of construction activities, and other meritorious causes as 
determined by the Procuring Entity’s Representative and approved by the 
HoPE. Shortage of construction materials, general labor strikes, and peace and 
order problems that disrupt construction operations through no fault of the 
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Contractor may be considered as additional grounds for extension of contract 
time provided they are publicly felt and certified by appropriate government 
agencies such as DTI, DOLE, DILG, and DND, among others. The written 
consent of bondsmen must be attached to any request of the Contractor for 
extension of contract time and submitted to the Procuring Entity for 
consideration and the validity of the Performance Security shall be 
correspondingly extended. 

48. Price Adjustment 

Except for extraordinary circumstances as determined by NEDA and approved by the 
GPPB, no price escalation shall be allowed.  Nevertheless,  in cases where the cost of 
the awarded contract is affected by any applicable new laws, ordinances, regulations, 
or other acts of the GoP, promulgated after the date of bid opening, a contract price 
adjustment shall be made or appropriate relief shall be applied on a no loss-no gain 
basis. 

49. Completion 

The Contractor shall request the Procuring Entity’s Representative to issue a 
certificate of Completion of the Works, and the Procuring Entity’s Representative will 
do so upon deciding that the work is completed. 

50. Taking Over 

The Procuring Entity shall take over the Site and the Works within seven (7) days 
from the date the Procuring Entity’s Representative issues a certificate of Completion. 

51. Operating and Maintenance Manuals 

51.1. If “as built” Drawings and/or operating and maintenance manuals are 
required, the Contractor shall supply them by the dates stated in the SCC. 

51.2. If the Contractor does not supply the Drawings and/or manuals by the dates 
stated in the SCC, or they do not receive the Procuring Entity’s 
Representative’s approval, the Procuring Entity’s Representative shall 
withhold the amount stated in the SCC from payments due to the Contractor. 
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Section V. Special Conditions of Contract 

Notes on the Special Conditions of Contract 

Similar to the Section III. Bid Data Sheet, the clauses in this Section are intended to 
assist the Procuring Entity in providing contract-specific information in relation to 
corresponding clauses in the GCC. 

The provisions of this Section complement the GCC, specifying contractual 
requirements linked to the special circumstances of the Procuring Entity, the Procuring 
Entity’s country, the sector, and the Works procured.  In preparing this Section, the 
following aspects should be checked: 

(a) Information that complements provisions of Section IV. General Conditions of 
Contract must be incorporated. 

(b) Amendments and/or supplements to provisions of Section IV. General 
Conditions of Contract, as necessitated by the circumstances of the specific 
project, must also be incorporated. 

However, no special condition which defeats or negates the general intent and purpose 
of the provisions of Section IV. General Conditions of Contract should be incorporated 
herein. 

For foreign-assisted projects, the Special Conditions of Contract to be used is provided 
in Section X-Foreign-Assisted Projects. 
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Special Conditions of Contract 
 

GCC Clause  

1.17 The Intended Completion Date is within Fifty-Five (55) Days upon 
effectively stated in the Notice to Proceed. 

NOTE: The contract duration shall be reckoned from the start date 
and not from contract effectivity date. 

1.22 The Procuring Entity is 

CITY GOVERNMENT OF BATAC 
Washington Street, Brgy. #1-S Valdez, 
City of Batac, Ilocos Norte 2906 
 

1.23 The Procuring Entity’s Representative is 

ENGR. NORALYN I. MANAHAN       
BAC Chairman/CPDO 
City Planning & Development Office 
City Government of Batac 
Washington Street, Brgy. # 1-S Valdez 
City of Batac, Ilocos Norte 2906 
Email: bacbataccity@gmail.com 
 

Tel. No.: (077) 677-19-26 
1.24 The Site is located at Brgy. #22 Maipalig, Batac City, 2906 

1.28 The Start Date is on the effectively date stated in the Notice to 
Proceed. 

1.31 The Works consist of 

I. Manual Excavation 
II. Formworks and Scaffoldings 
III. Concrete Works 
IV. Reinforcement Steel Bars 
V. Masonry Works 
VI. Water Lines 
VII. Pump House and Manhole Cover 
VIII. Electrical Works 
Spl-1   Billboard 
Spl-2   Construction of Safety and Health 
Spl-3   Electrical Service Connection  

5.1 The Procuring Entity shall give possession of all parts of the Site to 
the Contractor on the effectivity date stated in the Notice to Proceed. 

6.5 The Contractor shall employ the following Key Personnel:   

           a.  ___________________               ___________________    
           b.  ___________________               ___________________    
           c.  ___________________               ___________________    
           d.  ___________________               ___________________    

mailto:bacbataccity@gmail.com
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NOTE: The names of the Key Personnel and their designation shall 
be filled out by winning contractor prior to contract signing. 

7.4(c) No further instructions. 

7.7 No further instructions. 

8.1 No further instructions. 

10 None 

12.3 No further instructions. 

12.5 In case of permanent structures, such as buildings of types 4 and 5 as 
classified under the National Building Code of the Philippines and 
other structures made of steel, iron, or concrete which comply with 
relevant structural codes (e.g., DPWH Standard Specifications), such 
as, but not limited to, steel/concrete bridges, flyovers, aircraft 
movement areas, ports, dams, tunnels, filtration and treatment plants, 
sewerage systems, power plants, transmission and communication 
towers, railway system, and other similar permanent structures: 
Fifteen (15) years. 

13 If the Contractor is a joint venture, all partners to the joint venture 
shall be jointly and severally liable to the Procuring Entity. 

18.3(h)(i) No further instructions. 

21.2 The Arbiters are the Philippine Contractors Accreditation Board and 
Department of Justice. 

29.1 Dayworks are applicable at the rate shown in the Contractor’s 
original Bid. 

31.1 The Contractor shall submit the Program of Work to the Procuring 
Entity’s Representative within 10 days of delivery of the Notice of 
Award. 

31.3 The period between Program of Work updates is 5 days. 

The amount to be withheld for late submission of an updated 
Program of Work is 10% of the Contract Price. 

34.3 The Funding Source is the GENERAL FUND 2016 BUB LGSF.  

39.1 The amount of the advance payment is 15% of the Contract Price. 

40.1 No further instructions. 

51.1 The date by which operating and maintenance manuals are required 
is 10 days upon completion of the project. 

The date by which “as built” drawings are required is 10 days upon 
completion of the project. 

51.2 The amount to be withheld for failing to produce “as built” drawings 
and/or operating and maintenance manuals by the date required is 
10% of the Contract Price. 
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Section VI. Specifications 

Notes on Specifications 

A set of precise and clear specifications is a prerequisite for Bidders to respond 
realistically and competitively to the requirements of the Procuring Entity without 
qualifying or conditioning their Bids.  In the context of international competitive 
bidding, the specifications must be drafted to permit the widest possible competition 
and, at the same time, present a clear statement of the required standards of 
workmanship, materials, and performance of the goods and services to be procured.  
Only if this is done will the objectives of economy, efficiency, and fairness in 
procurement be realized, responsiveness of Bids be ensured, and the subsequent task 
of bid evaluation facilitated.  The specifications should require that all goods and 
materials to be incorporated in the Works be new, unused, of the most recent or 
current models, and incorporate all recent improvements in design and materials 
unless provided otherwise in the Contract. 

Samples of specifications from previous similar projects are useful in this respect.  The 
use of metric units is mandatory.  Most specifications are normally written specially by 
the Procuring Entity or its representative to suit the Works at hand.  There is no 
standard set of Specifications for universal application in all sectors in all regions, but 
there are established principles and practices, which are reflected in these PBDs. 

There are considerable advantages in standardizing General Specifications for 
repetitive Works in recognized public sectors, such as highways, ports, railways, urban 
housing, irrigation, and water supply, in the same country or region where similar 
conditions prevail. The General Specifications should cover all classes of workmanship, 
materials, and equipment commonly involved in construction, although not necessarily 
to be used in a particular Works Contract.  Deletions or addenda should then adapt the 
General Specifications to the particular Works. 

Care must be taken in drafting specifications to ensure that they are not restrictive.  In 
the specification of standards for goods, materials, and workmanship, recognized 
international standards should be used as much as possible.  Where other particular 
standards are used, whether national standards or other standards, the specifications 
should state that goods, materials, and workmanship that meet other authoritative 
standards, and which ensure substantially equal or higher quality than the standards 
mentioned, will also be acceptable.  The following clause may be inserted in the SCC. 

Sample Clause:  Equivalency of Standards and Codes 

Wherever reference is made in the Contract to specific standards and codes to be met 
by the goods and materials to be furnished, and work performed or tested, the 
provisions of the latest current edition or revision of the relevant standards and codes 
in effect shall apply, unless otherwise expressly stated in the Contract.  Where such 
standards and codes are national, or relate to a particular country or region, other 
authoritative standards that ensure a substantially equal or higher quality than the 
standards and codes specified will be accepted subject to the Procuring Entity’s 
Representative’s prior review and written consent.  Differences between the standards 
specified and the proposed alternative standards shall be fully described in writing by 
the Contractor and submitted to the Procuring Entity’s Representative at least twenty 
eight (28) days prior to the date when the Contractor desires the Procuring Entity’s 
Representative’s consent.  In the event the Procuring Entity’s Representative 
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determines that such proposed deviations do not ensure substantially equal or higher 
quality, the Contractor shall comply with the standards specified in the documents. 

These notes are intended only as information for the PRO Procuring Entity or the 
person drafting the Bidding Documents.  They should not be included in the final 
Bidding Documents. 

 

 

 



 

 

Section VII. Drawings 

 

Insert here a list of Drawings.  The actual Drawings, including site plans, should be 
attached to this section or annexed in a separate folder. 
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Section VIII. Bill of Quantities 

 

Notes on the Bill of Quantities 

Objectives 

The objectives of the Bill of Quantities are: 

(a) to provide sufficient information on the quantities of Works to be performed to 
enable Bids to be prepared efficiently and accurately; and 

(b) when a Contract has been entered into, to provide a priced Bill of Quantities for 
use in the periodic valuation of Works executed. 

In order to attain these objectives, Works should be itemized in the Bill of Quantities in 
sufficient detail to distinguish between the different classes of Works, or between 
Works of the same nature carried out in different locations or in other circumstances 
which may give rise to different considerations of cost.  Consistent with these 
requirements, the layout and content of the Bill of Quantities should be as simple and 
brief as possible. 

Daywork Schedule 

A Daywork Schedule should be included only if the probability of unforeseen work, 
outside the items included in the Bill of Quantities, is high.  To facilitate checking by the 
Entity of the realism of rates quoted by the Bidders, the Daywork Schedule should 
normally comprise the following: 

(a) A list of the various classes of labor, materials, and Constructional Plant for 
which basic daywork rates or prices are to be inserted by the Bidder, together 
with a statement of the conditions under which the Contractor will be paid for 
work executed on a daywork basis. 

(b) Nominal quantities for each item of Daywork, to be priced by each Bidder at 
Daywork rates as Bid.  The rate to be entered by the Bidder against each basic 
Daywork item should include the Contractor’s profit, overheads, supervision, 
and other charges. 

Provisional Sums  

A general provision for physical contingencies (quantity overruns) may be made by 
including a provisional sum in the Summary Bill of Quantities.  Similarly, a contingency 
allowance for possible price increases should be provided as a provisional sum in the 
Summary Bill of Quantities.  The inclusion of such provisional sums often facilitates 
budgetary approval by avoiding the need to request periodic supplementary approvals 
as the future need arises.  Where such provisional sums or contingency allowances are 
used, the SCC should state the manner in which they will be used, and under whose 
authority (usually the Procuring Entity’s Representative’s). 

The estimated cost of specialized work to be carried out, or of special goods to be 
supplied, by other contractors (refer to GCC Clause 8) should be indicated in the 
relevant part of the Bill of Quantities as a particular provisional sum with an 
appropriate brief description.  A separate procurement procedure is normally carried 
out by the Procuring Entity to select such specialized contractors.  To provide an 
element of competition among the Bidders in respect of any facilities, amenities, 
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attendance, etc., to be provided by the successful Bidder as prime Contractor for the 
use and convenience of the specialist contractors, each related provisional sum should 
be followed by an item in the Bill of Quantities inviting the Bidder to quote a sum for 
such amenities, facilities, attendance, etc. 

Signature Box 

A signature box shall be added at the bottom of each page of the Bill of Quantities where 
the authorized representative of the Bidder shall affix his signature.  Failure of the 
authorized representative to sign each and every page of the Bill of Quantities shall be 
a cause for rejection of his bid. 

These Notes for Preparing a Bill of Quantities are intended only as information for the 
Procuring Entity or the person drafting the Bidding Documents.  They should not be 
included in the final documents. 
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SECTION VIII 

 BILL OF QUANTITIES 

 

Item 

No. 

Description Quantity Unit Estimated 

Unit Cost 

Total 

Cost 

I MANUAL EXCAVATION 107.94 sq.m.   

II FORMWORKS AND 

SCAFFOLDING 

59.20 sq.m.   

III CONCRETE WORKS 11.34 cu.m   

IV REINFORCING STEEL BARS 512.05 kga   

V PLASTERING WORKS 61.12 sq.m.   

VI WATER LINES 1.00 LOT   

VII MANHOLE & VALVE BOX 

COVERING 

4.OO SETS   

VIII ELECTRICAL WORKS 1.00 LOT   

IX BILLBOARD 1.00 pc   

X CONSTRUCTION SAFETY & 

HEALTH 

1.00 LOT   

      

 TOTAL     

      

 

 

Bidder’s Authorized Representative : _______________________________________ 

Signature     : _______________________________________ 

Date      : _______________________________________ 
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Section IX. Bidding Forms 
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1. Bid Form 

 

Date:  _______________________________  

IB6 No:  _____________________________  

 

To:  [name and address of PROCURING ENTITY] 

Address: [insert address] 

 

We, the undersigned, declare that:  

(a) We have examined and have no reservation to the Bidding Documents, including 
Addenda, for the Contract [insert name of contract]; 

(b) We offer to execute the Works for this Contract in accordance with the Bid and Bid Data 
Sheet, General and Special Conditions of Contract accompanying this Bid; 

The total price of our Bid, excluding any discounts offered below is: [insert information]; 

The discounts offered and the methodology for their application are: [insert 
information]; 

(c) Our Bid shall be valid for a period of [insert number] days from the date fixed for the Bid 
submission deadline in accordance with the Bidding Documents, and it shall remain 
binding upon us and may be accepted at any time before the expiration of that period; 

(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount of  
[insert percentage amount] percent of the Contract Price for the due performance of the 
Contract; 

(e) Our firm, including any subcontractors or suppliers for any part of the Contract, have 
nationalities from the following eligible countries: [insert information]; 

(f) We are not participating, as Bidders, in more than one Bid in this bidding process, other 
than alternative offers in accordance with the Bidding Documents; 

(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any 
part of the Contract, has not been declared ineligible by the Funding Source; 

(h) We understand that this Bid, together with your written acceptance thereof included in 
your notification of award, shall constitute a binding contract between us, until a formal 
Contract is prepared and executed; and 

(i) We understand that you are not bound to accept the Lowest Calculated Bid or any other 
Bid that you may receive. 

(j) We likewise certify/confirm that the undersigned, is the duly authorized 
representative of the bidder, and granted full power and authority to do, execute 
and perform any and all acts necessary to participate, submit the bid, and to sign 

 
6 If ADB, JICA and WB funded projects, use IFB. 
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and execute the ensuing contract for the [Name of Project] of the [Name of the 
Procuring Entity]. 

(k) We acknowledge that failure to sign each and every page of this Bid Form, 
including the Bill of Quantities, shall be a ground for the rejection of our bid. 

 

 

Name:   

In the capacity of:   

Signed:   

Duly authorized to sign the Bid for and on behalf of:   

Date:  ___________ 
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2. Form of Contract Agreement 

 

THIS AGREEMENT, made this [insert date] day of [insert month], [insert year] between 
[name and address of PROCURING ENTITY] (hereinafter called the“Entity”) and [name and 
address of Contractor] (hereinafter called the “Contractor”). 

WHEREAS, the Entity is desirous that the Contractor execute [name and identification 
number of contract] (hereinafter called “the Works”) and the Entity has accepted the Bid for 
[insert the amount in specified currency in numbers and words] by the Contractor for the 
execution and completion of such Works and the remedying of any defects therein. 

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS: 

1. In this Agreement, words and expressions shall have the same meanings as are 
respectively assigned to them in the Conditions of Contract hereinafter 
referred to. 

2. The following documents shall be attached, deemed to form, and be read and 
construed as integral part of this Agreement, to wit: 

(a) General and Special Conditions of Contract; 

(b) Drawings/Plans; 

(c) Specifications; 

(d) Invitation to Bid; 

(e) Instructions to Bidders; 

(f) Bid Data Sheet; 

(g) Addenda and/or Supplemental/Bid Bulletins, if any; 

(h) Bid form, including all the documents/statements contained in the 
Bidder’s bidding envelopes, as annexes, and all other documents 
submitted (e.g., Bidder’s response to request for clarifications on the 
bid), including corrections to the bid, if any, resulting from the 
Procuring Entity’s bid evaluation; 

(i) Eligibility requirements, documents and/or statements; 

(j) Performance Security; 

(k) Notice of Award of Contract and the Bidder’s conforme thereto; 

(l) Other contract documents that may be required by existing laws 
and/or the Entity. 

3. In consideration of the payments to be made by the Entity to the Contractor as 
hereinafter mentioned, the Contractor hereby covenants with the Entity to 
execute and complete the Works and remedy any defects therein in conformity 
with the provisions of this Contract in all respects. 

4. The Entity hereby covenants to pay the Contractor in consideration of the 
execution and completion of the Works and the remedying of defects wherein, 
the Contract Price or such other sum as may become payable under the 
provisions of this Contract at the times and in the manner prescribed by this 
Contract. 
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IN WITNESS whereof the parties thereto have caused this Agreement to be executed 
the day and year first before written. 

Signed, sealed, delivered by  the   (for the Entity) 

Signed, sealed, delivered by  the  (for the Contractor). 

Binding Signature of Procuring Entity  

________________________________________________ 

Binding Signature of Contractor  

_____________________________________________ 

 

[Addendum showing the corrections, if any, made during the Bid evaluation should be attached 
with this agreement] 
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3. Omnibus Sworn Statement 

 

REPUBLIC OF THE PHILIPPINES ) 
CITY/MUNICIPALITY OF ______ ) S.S. 
 

A F F I D A V I T  
 
 

I,   [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of 
Affiant], after having been duly sworn in accordance with law, do hereby depose and state 
that: 
 

1. Select one, delete the other: 
 
If a sole proprietorship: I am the sole proprietor or authorized representative of [Name 
of Bidder] with office address at [address of Bidder]; 
 
If a partnership, corporation, cooperative, or joint venture: I am the duly authorized 
and designated representative of [Name of Bidder] with office address at [address of 
Bidder]; 
 

2. Select one, delete the other: 
 
If a sole proprietorship: As the owner and sole proprietor or authorized representative 
of [Name of Bidder], I have full power and authority to do, execute and perform any 
and all acts necessary to participate, submit the bid, and to sign and execute the 
ensuing contract for [Name of the Project] of the [Name of the Procuring Entity] [insert 
“as shown in the attached duly notarized Special Power of Attorney” for the authorized 
representative]; 
 
If a partnership, corporation, cooperative, or joint venture: I am granted full power and 
authority to do, execute and perform any and all acts necessary to participate, submit 
the bid, and to sign and execute the ensuing contract for [Name of the Project] of the 
[Name of the Procuring Entity], accompanied by the duly notarized Special Power of 
Attorney, Board/Partnership Resolution, or Secretary’s Certificate, whichever is 
applicable;  
 

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the 
Philippines or any of its agencies, offices, corporations, or Local Government Units, 
foreign government/foreign or international financing institution whose blacklisting 
rules have been recognized by the Government Procurement Policy Board; 
 

4. Each of the documents submitted in satisfaction of the bidding requirements is an 
authentic copy of the original, complete, and all statements and information provided 
therein are true and correct; 
 

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized 
representative(s) to verify all the documents submitted; 
 

6. Select one, delete the rest: 
 

If a sole proprietorship: The owner or sole proprietor is not related to the Head of the 
Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical 
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Working Group, and the BAC Secretariat, the head of the Project Management Office 
or the end-user unit, and the project consultants by consanguinity or affinity up to the 
third civil degree; 
 

If a partnership or cooperative: None of the officers and members of [Name of Bidder] 
is related to the Head of the Procuring Entity, members of the Bids and Awards 
Committee (BAC), the Technical Working Group, and the BAC Secretariat, the head of 
the Project Management Office or the end-user unit, and the project consultants by 
consanguinity or affinity up to the third civil degree; 
 

If a corporation or joint venture: None of the officers, directors, and controlling 
stockholders of [Name of Bidder] is related to the Head of the Procuring Entity, 
members of the Bids and Awards Committee (BAC), the Technical Working Group, 
and the BAC Secretariat, the head of the Project Management Office or the end-user 
unit, and the project consultants by consanguinity or affinity up to the third civil 
degree; 
 

7. [Name of Bidder] complies with existing labor laws and standards; and 
 

8. [Name of Bidder] is aware of and has undertaken the following responsibilities as a 
Bidder: 
 
a) Carefully examine all of the Bidding Documents; 

 

b) Acknowledge all conditions, local or otherwise, affecting the implementation of 
the Contract; 
 

c) Made an estimate of the facilities available and needed for the contract to be bid, 
if any; and 
 

d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the [Name of the 
Project]. 

 

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, 
fee, or any form of consideration, pecuniary or otherwise, to any person or official, 
personnel or representative of the government in relation to any procurement project 
or activity. 

 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 20__ at ____________, 
Philippines. 
      _____________________________________ 
      Bidder’s Representative/Authorized Signatory 
 
 
 
 

SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place of 
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by 
me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice 
(A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government 
identification card used], with his/her photograph and signature appearing thereon, with no. 
________ and his/her Community Tax Certificate No. _______ issued on ____ at ______. 
 
 Witness my hand and seal this ___ day of [month] [year].   
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      NAME OF NOTARY PUBLIC 
      Serial No. of Commission _______________ 
      Notary Public for _______ until __________ 
      Roll of Attorneys No. __________________ 
      PTR No. ______ [date issued], [place issued] 
      IBP No. ______  [date issued], [place issued] 
 
 
 
Doc. No. _____ 
Page No. _____ 
Book No. _____ 
Series of _____ 
 
 
* This form will not apply for WB funded projects. 
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4. Bid-Securing Declaration  

 
(REPUBLIC OF THE PHILIPPINES)  
CITY OF _______________________ ) S.S.  
x-------------------------------------------------------x  
 
 
Invitation to Bid  [Insert reference number]  

 

To: [Insert name and address of the Procuring Entity] 

I/We, the undersigned, declare that:  

1. I/We understand that, according to your conditions, bids must be supported by a Bid 

Security, which may be in the form of a Bid-Securing Declaration.  

 
2. I/We accept that: (a) I/we will be automatically disqualified from bidding for any 

contract with any procuring entity for a period of two (2) years upon receipt of your 

Blacklisting Order; and, (b) I/we will pay the applicable fine provided under Section 6 of 

the Guidelines on the Use of Bid Securing Declaration, within fifteen (15) days from 

receipt of written demand by the procuring entity for the commission of acts resulting to 

the enforcement of the bid securing declaration under Sections 23.1(b), 34.2, 40.1 and 

69.1, except 69.1 (f), of the IRR of RA 9184; without prejudice to other legal action the 

government may undertake.  

 
3. I/We understand that this Bid-Securing Declaration shall cease to be valid on the 

following circumstances:  

 
a. Upon expiration of the bid validity period, or any extension thereof pursuant to your 

request;  

b. I am/we are declared ineligible or post-disqualified upon receipt of your notice to 

such effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we 

filed a waiver to avail of said right;  

c. I am/we are declared as the bidder with the Lowest Calculated Responsive Bid, and 

I/we have furnished the performance security and signed the Contract.  
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IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of [month] 
[year] at [place of execution].  

[Insert NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE]  
[Insert signatory’s legal capacity]  

 
Affiant  

SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of execution], 
Philippines. Affiant/s is/are personally known to me and was/were identified by me through 
competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. No. 
02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification card 
used], with his/her photograph and signature appearing thereon, with no. ______.  
 
Witness my hand and seal this ___ day of [month] [year].  
 
 
 
 
NAME OF NOTARY PUBLIC 
 
 
  
Serial No. of Commission ___________  
Notary Public for ______ until _______  
Roll of Attorneys No. _____  
PTR No. __, [date issued], [place issued]  
IBP No. __, [date issued], [place issued]  
Doc. No. ___  
Page No. ___  
Book No. ___ 
Series of ____.
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